Capital Improvement Program 2009

» Repair/replace/retrofit aging and undersized systems to
control stormwater runoff

» Construct new systems

» Stabilize stream channels to protect private property
along the drainageway and control increased urban runoff
due to new development

» Repalir stream channel banks

» Repair local erosion problems

Mike Vinson, Program Manager
Project Managers:

Quang Nguyen

Molly Trujillo

Scott Palmer February 24, 2010




Capital Improvement Program 2009
CIP Process

1.

Project Identification

Solve a problem from a Master Plan (MP)

Regional system from a MP
Problem not identified in a MP

. Partner Identification (Funding)

Governments

UDFCD

City

County

CCBWOQA

Metro District

CDOT

Denver Water

Parks Districts (SSPR & ARPD)
HOASs

3. Designer Selection

Request For Proposals
Proposal Review
Interview

. Design Process

Survey

Utility Identification/Coordination
Preliminary Design

ROW Identification/Acquisition
Section 404 Permit Submittal
Final Design

Public Meeting
GESC/SWMP/Floodplain Permits

. Construction

Bid Process
Construction

6. Project Closeout

February 24, 2010
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Funding Partners Agency Coordination

City City

County County

UDFCD UDFCD
CCBWQA

CCBWOA ACWWA

ECCV

Centennial Airport

HOAs

$3.2 M Utility Owners

$1.5 M Parks

Funding

February 24, 2010




STES FOR SALE

February 24, 2010
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Little Dry Creek at Arapahoe Road
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Heritage Place Storm Sewer
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Greenfield

10/02/2009 11:42 AM
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i Dove Hill

Cherry Creek Stabilization } Construction; Summer 2009

Design: Spring 2010

Windmill Creek Pond W-4
w| Construction: Fall 2008

Windmill Creek nd W]
Design: Spring 2010 L 3
SEMSWA CIP PROJECTS

Not Started /1 Southeast Metro
Preliminary Design - IK)I’.'IIIV'YQLC T

Final Design
Construction
Completed

February 24, 2010




