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SOUTHEAST METRO STORMWATER AUTHORITY 
Acting by and through 

SEMSWA WATER ACTIVITY ENTERPRISE 
 

RESOLUTION NO. 10-23 
(Additional Funding for the Cherrywood Circle Storm Sewer Project) 

 
 WHEREAS, a storm sewer system for the Cherrywood Circle area (Project) is identified 
in the “Big Dry Creek (ARAPCO) Tributary Watersheds Outfall Systems Planning Preliminary 
Design Report,” dated August 2000; and 
 
 WHEREAS, the SEMSWA Board authorized the Project funding of $952,600 with 
Resolution No. 10-12, including design, engineering construction observation services, 
construction, and miscellaneous costs; and 
 
 WHEREAS, the City of Centennial and the Urban Drainage and Flood Control District 
are also participants in the Project; and 
 
 WHEREAS, the Project funding included a drainage contingency of approximately 
$60,116.00; and 
 
 WHEREAS, additional funds are required to complete the Project; and 
 

WHEREAS, SEMSWA had adopted a budget for calendar year 2010 subsequent to 
public hearing, which includes funds for construction of the Project. 

 
 
NOW, THEREFORE, BE IT RESOLVED THAT: 
 
1. The funding for the Project is limited to $1,000,000 without prior approval of the 

Board. 
 
 
 
    SOUTHEAST METRO STORMWATER AUTHORITY 
                           acting by and through 
        SEMSWA WATER ACTIVITY ENTERPRISE 
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Date: ___________________________ 
 
ATTEST: 
 
 
 
________________________________        __________________________________ 
Secretary     Chairperson 
 
 
 
APPROVED AS TO FORM: 
 
Attorney for 
Southeast Metro Stormwater Authority 
 
By______________________________ 
     Edward J. Krisor 
 
 



Budget Breakdown for Cherrywood Circle Outfall 

Current Design and Construction Budget 952,600.00$      

Design & Construction Management Contract 245,931.00$      
Construction Contract 626,385.50$      
Xcel Gas Line Relocations 17,558.92$        
Original Contingency (10%) 62,638.55$        

Subtotal 952,513.97$      

Additional Costs
Tree Removal & Replacement (4/7) 12,421.50$        
Wet Subgrade (200 feet) 19,845.52$        
Additional Traffic Control 5,865.30$          
Waterline Adjustments 16,884.61$        
Sanitary Sewer Adjustments 12,146.57$        
Storm Inlet Adjustments (2) 14,785.00$        
Asphalt Adjustments 20,626.00$        
Construction Management Contract Amendment 14,000.00$        
Miscellaneous Costs (Permits, Advertisements, Etc. ) 1,100.00$          
Construction Contract Item Underruns (20,704.02)$       
5% Contingency On Remaining Construction Balance 13,154.10$        

Subtotal 110,124.58$      

Additional Required (47,400.00)$       
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