
September 22, 2010 SEMSWA Board Meeting
CIP Projects Update

Piney Creek Bridge At Caley Drive
Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue
Project: Design of a bridge crossing to replace a low water crossing.  UDFCD joint project.
Status: Construction complete.
SEMSWA Budget: $875,000 Target start date: Underway Target completion date: Spring 2010

Piney Creek Stabilization Tower to Liverpool
Location: Along Piney Creek between 400 feet west of Caley Drive and 100 feet east of Caley Drive.
Project: Design of vertical and horizontal stabilization of Piney Creek.  UDFCD joint project.
Status: Construction underway.
SEMSWA Budget: $550,000 Target start date: Underway Target completion date: Fall 2010

Stabilization of Piney Creek is being extended downstream of the original project.

Cherrywood Circle Storm Sewer
Location: Along Clarkson Street, Pinewood Avenue, and Cherrywood Circle
Project: Storm sewer installation.  UDFCD joint project.
Status: Construction complete.
SEMSWA Budget: $562,558 Target start date: Underway Target construction date: Spring 2010

Cottonwood Creek, Easter to Briarwood
Location: West of Lima Street, between Easter and Briarwood Avenues
Project: Design of vertical and horizontal stabilization of Cottonwood Creek.
Status: Construction underway.
SEMSWA Budget: $1,391,677 Target start date: Underway Target construction date: Fall 2010

This project is the restoration of the channel, and is a regional facility.  The CCBWQA is a funding partner.

Page 1 of 5



PINEY CREEK BRIDGE AT CALEY DRIVE 

 

 LOOKING DOWNSTREAM FROM BRIDGE     LOOKING SOUTH ALONG BRIDGE 

 

         LOOKING UPSTREAM AT BOULDER DROP STRUCTURE    LOOKING UPSTREAM AT BRIDGE 



COTTONWOOD CREEK NORTH OF EASTER AVENUE 

 

  LOOKING SOUTHEASTERLY        LOOKING SOUTHEASTERLY 

 

     DIVERSION AROUND DROP STRUCTURE           LOOKING SOUTHERLY 



September 22, 2010 SEMSWA Board Meeting
CIP Projects Update

Forest Park Stabilization
Location: Tributary B of Big Dry Creek.  East of University Boulevard between Jamison Avenue and Dry Creek Road
Project: Design and construction of vertical and horizontal stabilization of creek.
Status: Final design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $225,000 Target start date: Underway Target construction date: Fall 2010

Little Dry Creek Reach 6
Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)
Project: Design of vertical and horizontal stabilization of creek.  UDFCD joint project.
Status: Final design in for review.  Section 404 Permit submitted.
SEMSWA Budget: $128,845 Target start date: Underway Target construction date: Fall 2010

This project is the stabilization of Little Dry Creek, including two drop structures and flattening channel banks

Lonetree Creek Pond L - 2
Location: Intersection of Revere Parkway and Tucson Way
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Final Design complete.  Section 404 Permit acquired.
SEMSWA Budget: $250,000 Target start date: April 2009 Target completion date: Fall 2010

Easement acquisition discussions underway.

Construction anticipated to be performed by SEMSWA maintenance staff.  Section 404 Permit received.  Design under review.
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West Tollgate Creek at Foxhill Park
Location: Tollgate Creek west of Himalaya Street
Project: Design of stream stabilization improvements.
Status: Final Design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $150,000 Target start date: May 2009 Target completion date: Fall 2010

This project is the stabilization of West Toll Gate Creek, including three drop structures and flattening channel banks

Cherry Creek Stabilization at the Ecological Park
Location: Cherry Creek North of Broncos Parkway
Project: Design of vertical and horizontal stabilization of creek.  UDFCD joint project.
Status: Preliminary design complete.
SEMSWA Budget: $50,000 Target start date: December 2009 Target completion date: Spring 2010

Arapahoe County and the CCBWQA are a funding partners.

Lonetree Creek Pond L - 1 West
Location: Intersection of County Line Road and Potomac Street
Project: Design and construction of the regional stormwater pond.
Status: Final Design complete.  Section 404 Permit acquired.
SEMSWA Budget: $185,000 Target start date: June 2009 Target completion date: Fall 2010
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Goldsmith Gulch Stabilization and Caley Avenue Culvert
Location: Peakview Avenue to Caley Avenue, East of Dayton Street
Project: Design and construction of three drop structures and enlarging Caley Avenue.  UDFCD joint project.
Status: Preliminary Design started.
SEMSWA Budget: $490,980 Target start date: Spring 2010 Target completion date: Fall 2010

Heritage Place Lateral 2
Location: Euclid Place at Oneida Court in the Heritage Place subdivision
Project: Storm sewer.
Status: Construction bidding complete.
SEMSWA Budget: $160,000 Target start date: February 2010 Target completion date: Summer 2010

Windmill Creek Pond W - 1
Location: Potomac Street and County Line Road
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Final Design underway.
SEMSWA Budget: $100,000 Target start date: April 2010 Target completion date: Fall 2010

East Toll Gate Creek Pond at Gun Club Road
Location: Gun Club Road South of Quincy Avenue
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Consultant selection on hold pending Master Drainage Plan.
SEMSWA Budget: $200,000 Target start date: Target completion date:
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Drop Structure on Piney Creek at Parker Road
Location: Piney Creek west of Parker Road
Project: Design and construction of a drop structure to replace a failed structure.
Status: Final design underway.
SEMSWA Budget: $190,000 Target start date: May 2010 Target completion date: Fall 2010

Cherrybrook Detention Pond
Location: South Bank of Piney Creek, East of Parker Road
Project: Design and construction of the subregional stormwater pond.
Status: Preliminary design underway.
SEMSWA Budget: $340,000 Target start date: May 2010 Target completion date: Fall 2010

Lincoln Executive Center East Pond
Location: Peoria Street and Caley Avenue Northwest Corner
Project: Design and construction of the subregional stormwater pond.
Status: Final design underway.
SEMSWA Budget: $240,000 Target start date: May 2010 Target completion date: Fall 2010
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Piney Creek Bridge at Caley
Construction: Spring 2010

Cherrywood Circle
Storm Sewer
Construction: Spring 2010

Little Dry Creek Reach 6
Final Design: Summer 2010

Cottonwood Creek
Construction: Fall 2010

East Toll Gate Detention Pond
Design: 2010

Forest Park Stabilization
Construction: Fall 2010

Piney Creek Tower to Liverpool
Phase 2 Construction: Fall 2010

Goldsmith Gulch
Design: 2010
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Lonetree Creek Pond L-2
Phase 1 Design: Fall 2009
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Cherry Creek Stabilization
Design: Spring 2010

West Tollgate Creek at Fox Hill Park
Construction: Fall 2010

Lonetree Creek Pond L-1 West
Construction: Fall 2010

Cherrybrook Detention Pond
Design: 2010

Piney Creek Drop Structure
Design: 2010

Heritage Place Lateral 2
Construction: Fall 2010

Windmill Creek Pond W-1
Phase 1 Design: Fall 2010

Lincoln Executive Center East Pond
Design: 2010




