
November 17, 2010 SEMSWA Board Meeting
CIP Projects Update

Piney Creek Stabilization Tower to Liverpool
Location: Along Piney Creek between 400 feet west of Caley Drive and 100 feet east of Caley Drive.
Project: Design of vertical and horizontal stabilization of Piney Creek.  UDFCD joint project.
Status: Construction underway.
SEMSWA Budget: $550,000 Target start date: Underway Target completion date: Fall 2010

Stabilization of Piney Creek is being extended downstream of the original project.

Cottonwood Creek, Easter to Briarwood
Location: West of Lima Street, between Easter and Briarwood Avenues
Project: Design of vertical and horizontal stabilization of Cottonwood Creek.
Status: Construction underway.
SEMSWA Budget: $1,391,677 Target start date: Underway Target construction date: Fall 2010

This project is the restoration of the channel, and is a regional facility.  The CCBWQA is a funding partner.

Forest Park Stabilization
Location: Tributary B of Big Dry Creek.  East of University Boulevard between Jamison Avenue and Dry Creek Road
Project: Design and construction of vertical and horizontal stabilization of creek.
Status: Final design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $225,000 Target start date: Underway Target construction date: Fall 2010

Construction anticipated to be performed by SEMSWA maintenance staff.  Section 404 Permit received.  Design under review.
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Little Dry Creek Reach 6
Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)
Project: Design of vertical and horizontal stabilization of creek.  UDFCD joint project.
Status: Final design in for review.  Section 404 Permit submitted.
SEMSWA Budget: $128,845 Target start date: Underway Target construction date: Fall 2010

This project is the stabilization of Little Dry Creek, including two drop structures and flattening channel banks

Lonetree Creek Pond L - 2
Location: Intersection of Revere Parkway and Tucson Way
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Final Design complete.  Section 404 Permit acquired.
SEMSWA Budget: $250,000 Target start date: April 2009 Target completion date: Fall 2010

Easement acquisition discussions underway.

West Tollgate Creek at Foxhill Park
Location: Tollgate Creek west of Himalaya Street
Project: Design of stream stabilization improvements.
Status: Final Design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $150,000 Target start date: May 2009 Target completion date: Fall 2010

This project is the stabilization of West Toll Gate Creek, including three drop structures and flattening channel banks
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Cherry Creek Stabilization at the Ecological Park
Location: Cherry Creek North of Broncos Parkway
Project: Design of vertical and horizontal stabilization of creek.  UDFCD joint project.
Status: Preliminary design complete.
SEMSWA Budget: $50,000 Target start date: December 2009 Target completion date: Spring 2010

Arapahoe County and the CCBWQA are a funding partners.

Lonetree Creek Pond L - 1 West
Location: Intersection of County Line Road and Potomac Street
Project: Design and construction of the regional stormwater pond.
Status: Final Design complete.  Section 404 Permit acquired.
SEMSWA Budget: $185,000 Target start date: June 2009 Target completion date: Fall 2010

Goldsmith Gulch Stabilization and Caley Avenue Culvert
Location: Peakview Avenue to Caley Avenue, East of Dayton Street
Project: Design and construction of three drop structures and enlarging Caley Avenue.  UDFCD joint project.
Status: Preliminary Design started.
SEMSWA Budget: $490,980 Target start date: Spring 2010 Target completion date: Fall 2010

Heritage Place Lateral 2
Location: Euclid Place at Oneida Court in the Heritage Place subdivision
Project: Storm sewer.
Status: Construction complete.
SEMSWA Budget: $160,000 Target start date: February 2010 Target completion date: Summer 2010
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Windmill Creek Pond W - 1
Location: Potomac Street and County Line Road
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Final Design underway.
SEMSWA Budget: $100,000 Target start date: April 2010 Target completion date: Fall 2010

East Toll Gate Creek Pond at Gun Club Road
Location: Gun Club Road South of Quincy Avenue
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Consultant selection on hold pending Master Drainage Plan.
SEMSWA Budget: $200,000 Target start date: Target completion date:

Drop Structure on Piney Creek at Parker Road
Location: Piney Creek west of Parker Road
Project: Design and construction of a drop structure to replace a failed structure.
Status: Final design underway.
SEMSWA Budget: $190,000 Target start date: May 2010 Target completion date: Fall 2010

Cherrybrook Detention Pond
Location: South Bank of Piney Creek, East of Parker Road
Project: Design and construction of the subregional stormwater pond.
Status: Preliminary design underway.
SEMSWA Budget: $340,000 Target start date: May 2010 Target completion date: Fall 2010
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Lincoln Executive Center East Pond
Location: Peoria Street and Caley Avenue Northwest Corner
Project: Design and construction of the subregional stormwater pond.
Status: Final design under review.
SEMSWA Budget: $240,000 Target start date: May 2010 Target completion date: Fall 2010

Cherry Creek - Arapahoe Road to the State Park
Location: North of Arapahoe Road
Project: Design and construction of the regional stream improvements.  UDFCD joint project.
Status: Request For Proposals being prepared.
SEMSWA Budget: Target start date: March 2011 Target construction date: Fall 2012

Willow Creek - Quebec Street to Dry Creek Road
Location: Southwest of Dry Creek Road and Quebec Street
Project: Design of stream Stability improvements.  UDFCD joint project.
Status: Design proposal under review.
SEMSWA Budget: Target start date: January 2011 Target construction date: Fall 2011
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Little Dry Creek Reach 6
Final Design: Summer 2010

Cottonwood Creek
Construction: Fall 2010

East Toll Gate Detention Pond
Design: 2010

Forest Park Stabilization
Construction: Fall 2010

Piney Creek Tower to Liverpool
Phase 2 Construction: Fall 2010

Goldsmith Gulch
Design:  2010
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Lonetree Creek Pond L-2
Phase 1 Design: Fall 2009

SEMSWA CIP PROJECTS

Cherry Creek Stabilization
Design: Spring 2010

West Tollgate Creek at Fox Hill Park
Construction: Fall 2010

Lonetree Creek Pond L-1 West
Construction: Fall 2010

Cherrybrook Detention Pond
Design: 2010

Piney Creek Drop Structure
Design: 2010

Heritage Place Lateral 2
Construction: Fall 2010

Windmill Creek Pond W-1
Phase 1 Design: Fall 2010

Lincoln Executive Center East Pond
Design:  2010

Cherry Creek North of Arapahoe Road
Design: 2011

Willow Creek Stabilization
Design:  2011




