SOUTHEAST METRO STORMWATER AUTHORITY
Acting by and through
SEMSWA WATER ACTIVITY ENTERPRISE

RESOLUTION NO. 10-23
(Additional Funding for the Cherrywood Circle Storm Sewer Project)

WHEREAS, a storm sewer system for the Cherrywood Circle area (Project) is identified
in the “Big Dry Creek (ARAPCO) Tributary Watersheds Outfall Systems Planning Preliminary
Design Report,” dated August 2000; and

WHEREAS, the SEMSWA Board authorized the Project funding of $952,600 with
Resolution No. 10-12, including design, engineering construction observation services,
construction, and miscellaneous costs; and

WHEREAS, the City of Centennial and the Urban Drainage and Flood Control District
are also participants in the Project; and

WHEREAS, the Project funding included a drainage contingency of approximately
$60,116.00; and

WHEREAS, additional funds are required to complete the Project; and

WHEREAS, SEMSWA had adopted a budget for calendar year 2010 subsequent to
public hearing, which includes funds for construction of the Project.

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The funding for the Project is limited to $1,000,000 without prior approval of the
Board.
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Date:

ATTEST:

Secretary

APPROVED AS TO FORM:

Attorney for
Southeast Metro Stormwater Authority

By

Edward J. Krisor

Chairperson
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Budget Breakdown for Cherrywood Circle Outfall

Current Design and Construction Budget $ 952,600.00
Design & Construction Management Contract $ 245,931.00
Construction Contract $ 626,385.50
Xcel Gas Line Relocations $ 17,558.92
Original Contingency (10%) $  62,638.55

Subtotal $ 952,513.97

Additional Costs
Tree Removal & Replacement (4/7) $ 12,421.50
Wet Subgrade (200 feet) $  19,845.52
Additional Traffic Control $ 5,865.30
Waterline Adjustments $ 16,884.61
Sanitary Sewer Adjustments $  12,146.57
Storm Inlet Adjustments (2) $  14,785.00
Asphalt Adjustments $ 20,626.00
Construction Management Contract Amendment $ 14,000.00
Miscellaneous Costs (Permits, Advertisements, Etc. ) 3 1,100.00
Construction Contract Item Underruns $ (20,704.02)
5% Contingency On Remaining Construction Balance $ 13,154.10

Subtotal $ 110,124.58

Additional Required $  (47,400.00)
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