July 28, 2010 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road

Location: Arapahoe Road Crossing 2000 feet west of Quebec Street

Project: Construction of 100-year flow Arapahoe Road culverts. Includes a pedestrian underpass. UDFCD joint project.
Status: Construction completed.

SEMSWA Budget: $1,200,000 Construction start: May 2009 Target completion date: Winter 2010

Dove Creek Pond D - 1

Location: South of Broncos Parkway and west of Fairplay Street

Project: Design and construction of a regional stormwater detention pond on Dove Creek

Status: Construction completed.

SEMSWA Budget: $600,000 Target start date: Underway Target completion date: Winter 2010

Spring Creek at Otero Avenue and Newport Street

Location: Northeast of Otero Avenue and Newport Street

Project: Design and construction of hazard mitigation and stream stabilization at a 25 foot vertical creek bank

Status: Construction completed.

SEMSWA Budget: $418,000 Target start date: Underway Target completion date: Winter 2010
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Piney Creek Bridge At Caley Drive

Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue

Project: Design of a bridge crossing to replace a low water crossing. UDFCD joint project.

Status: Construction underway.

SEMSWA Budget: $875,000 Target start date: Underway Target completion date: Spring 2010

Construction contract awarded (UDFCD is managing the contract). Mobilization January 2010.

Piney Creek Stabilization Tower to Liverpool

Location: Along Piney Creek between 400 feet west of Caley Drive and 100 feet east of Caley Drive.

Project: Design of vertical and horizontal stabilization of Piney Creek. UDFCD joint project.

Status: Construction underway.

SEMSWA Budget: $350,000 Target start date: Underway Target completion date: Spring 2010

Included in Piney Creek Bridge project.

Qutfall C (From Estancia Development)

Location: Arapahoe Road to Caley Drive west of Himalaya

Project: Design and construction of a storm sewer system; SEMSWA/County project

Status: Construction completed.

SEMSWA Budget: $367,276.99 Target start date: Underway Target completion date: Spring 2010

Included in Piney Creek Bridge project. Scheduled to be completed by mid May.
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Windmill Creek Pond W -5

Location: East of Broncos Parkway and Chambers Road

Project: Design and construction of a regional stormwater detention and water quality pond on Windmill Creek

Status: Construction completed.

SEMSWA Budget: $230,000 Target start date: Underway Target construction date: Spring 2010

Cherrywood Circle Storm Sewer

Location: Along Clarkson Street, Pinewood Avenue, and Cherrywood Circle

Project: Storm sewer installation. UDFCD joint project.

Status: Construction underway.

SEMSWA Budget: $562,558 Target start date: Underway Target construction date: Spring 2010

Cottonwood Creek, Easter to Briarwood

Location: West of Lima Street, between Easter and Briarwood Avenues

Project: Design of vertical and horizontal stabilization of Cottonwood Creek.

Status: Construction underway.

SEMSWA Budget: $1,391,677 Target start date: Underway Target construction date: Summer 2010

This project is the restoration of the channel, and is a regional facility.

Forest Park Stabilization

Location: Tributary B of Big Dry Creek. East of University Boulevard between Jamison Avenue and Dry Creek Road
Project: Design and construction of vertical and horizontal stabilization of creek.

Status: Final design in for review. Section 404 Permit acquired.

SEMSWA Budget: $225,000 Target start date: Underway Target construction date: Summer 2010

Construction anticipated to be performed by SEMSWA maintenance staff. Section 404 Permit received. Design under review.

Page 3 of 8



CHERRYWOOD CIRCLE STORM SEWER



July 28, 2010 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek Reach 6

Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)

Project: Design of vertical and horizontal stabilization of creek. UDFCD joint project.

Status: Final design in for review. Section 404 Permit submitted.

SEMSWA Budget: $128,845 Target start date: Underway Target construction date:

This project is the stabilization of Little Dry Creek, including two drop structures and flattening channel banks

Easter/Verbena

Location: East of Verbena Street at and south of Easter Avenue

Project: Design and construction of additional inlets on existing storm sewer system

Status: Construction completed.

SEMSWA Budget: $25,000 Target start date: Underway Target completion date:

Lonetree Creek Pond L - 2

Location: Intersection of Revere Parkway and Tucson Way

Project: Design and construction of Phase 1 of the regional stormwater pond.

Status: Final Design complete. Section 404 Permit acquired.

SEMSWA Budget: $250,000 Target start date: April 2009 Target completion date:

Easement acquisition discussions underway.

Page 4 of 8

Fall 2010

Winter 2010

Summer 2010



July 28, 2010 SEMSWA Board Meeting
CIP Projects Update

West Tollgate Creek at Foxhill Park

Location: Tollgate Creek west of Himalaya Street

Project: Design of stream stabilization improvements.

Status: Final Design in for review. Section 404 Permit acquired.

SEMSWA Budget: $150,000 Target start date: May 2009 Target completion date: Fall 2010

This project is the stabilization of West Toll Gate Creek, including three drop structures and flattening channel banks

Cherry Creek Stabilization at the Ecological Park

Location: Cherry Creek North of Broncos Parkway

Project: Design of vertical and horizontal stabilization of creek. UDFCD joint project.

Status: Preliminary design underway.

SEMSWA Budget: $50,000 Target start date: December 2009 Target completion date: Spring 2010

Lonetree Creek Pond L - 1 West

Location: Intersection of County Line Road and Potomac Street

Project: Design and construction of the regional stormwater pond.

Status: Final Design complete. Section 404 Permit acquired.

SEMSWA Budget: $185,000 Target start date: June 2009 Target completion date: Spring 2010
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Goldsmith Gulch Stabilization and Caley Avenue Culvert

Location: Peakview Avenue to Caley Avenue, East of Dayton Street

Project: Design and construction of three drop structures and enlarging Caley Avenue. UDFCD joint project.
Status: Preliminary Design started.

SEMSWA Budget: $490,980 Target start date: Spring 2010 Target completion date:

Heritage Place Lateral 2

Location: Euclid Place at Oneida Court in the Heritage Place subdivision

Project: Storm sewer.

Status: Final Design in for review.

SEMSWA Budget: $160,000 Target start date: February 2010 Target completion date:

Windmill Creek Pond W - 1

Location: Potomac Street and County Line Road

Project: Design and construction of Phase 1 of the regional stormwater pond.

Status: Final Design underway.

SEMSWA Budget: $100,000 Target start date: April 2010 Target completion date:

Windmill Creek and Pond W - 4 Wetlands

Location: Potomac Street and Broncos Parkway

Project: Channel construction and wetlands installation.

Status: Construction completed.

SEMSWA Budget: $100,000 Target start date: March 2010 Target completion date:
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East Toll Gate Creek Pond at Gun Club Road

Location: Gun Club Road South of Quincy Avenue

Project: Design and construction of Phase 1 of the regional stormwater pond.

Status: Consultant selection on hold pending Master Drainage Plan.

SEMSWA Budget: $200,000 Target start date: Spring 2010 Target completion date:

Drop Structure on Piney Creek at Parker Road

Location: Piney Creek west of Parker Road

Project: Design and construction of a drop structure to replace a failed structure.

Status: Preliminary design underway.

SEMSWA Budget: $190,000 Target start date: May 2010 Target completion date:

Cherrybrook Detention Pond

Location: South Bank of Piney Creek, East of Parker Road

Project: Design and construction of the subregional stormwater pond.

Status: Preliminary design underway.

SEMSWA Budget: $340,000 Target start date: May 2010 Target completion date:

Lincoln Executive Center East Pond

Location: Peoria Street and Caley Avenue Northwest Corner

Project: Design and construction of the subregional stormwater pond.

Status: Preliminary design underway.

SEMSWA Budget: $240,000 Target start date: May 2010 Target completion date:
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