
April 28, 2010 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road
Location: Arapahoe Road Crossing 2000 feet west of Quebec Street
Project: Construction of 100-year flow Arapahoe Road culverts.  Includes a pedestrian underpass.  UDFCD joint project.
Status: Construction underway.
SEMSWA Budget: $1,200,000 Construction start: May 2009 Target completion date: Winter 2010

All culverts installed.  Arapahoe Road reopened.  Lighting and landscaping remain.

Dove Hill Drainage
Location: Progress Circle at Gun Club RoadLocation: Progress Circle at Gun Club Road
Project: Design and construction of three culverts along East Tollgate Creek in the Dove Hill subdivision
Status: Project complete.
SEMSWA Budget: $650,000 Target start date: Underway Target completion date: Winter 2010

Dove Creek Pond D - 1
Location: South of Broncos Parkway and west of Fairplay Street
Project: Design and construction of a regional stormwater detention pond on Dove Creek
Status: Project nearing completion.
SEMSWA Budget: $600,000 Target start date: Underway Target completion date: Winter 2010
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Piney Creek Bridge At Caley Drive
Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue
Project: Design of a bridge crossing to replace a low water crossing.  UDFCD joint project.
Status: Construction underway.
SEMSWA Budget: $875,000 Target start date: Underway Target completion date: Spring 2010

Construction contract awarded (UDFCD is managing the contract).  Mobilization January 2010.

Piney Creek Stabilization Tower to Liverpool
Location: Along Piney Creek between 400 feet west of Caley Drive and 100 feet east of Caley DriveLocation: Along Piney Creek between 400 feet west of Caley Drive and 100 feet east of Caley Drive.
Project: Design of vertical and horizontal stabilization of Piney Creek.  UDFCD joint project.
Status: Construction underway.
SEMSWA Budget: $350,000 Target start date: Underway Target completion date: Spring 2010

Included in Piney Creek Bridge project.

Outfall C (From Estancia Development)
Location: Arapahoe Road to Caley Drive west of Himalaya
Project: Design and construction of a storm sewer system; SEMSWA/County project
Status: Construction underway.
SEMSWA Budget: $367,276.99 Target start date: Underway Target completion date: Spring 2010

Included in Piney Creek Bridge project.  Scheduled to be completed by mid May.
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Spring Creek at Otero Avenue and Newport Street
Location: Northeast of Otero Avenue and Newport Street
Project: Design and construction of hazard mitigation and stream stabilization at a 25 foot vertical creek bank
Status: Project complete.
SEMSWA Budget: $418,000 Target start date: Underway Target completion date: Winter 2010

Windmill Creek Pond W - 5
Location: East of Broncos Parkway and Chambers Road
Project: Design and construction of a regional stormwater detention and water quality pond on Windmill Creek
Status: Construction underwayStatus: Construction underway.
SEMSWA Budget: $230,000 Target start date: Underway Target construction date: Spring 2010

Cherrywood Circle Storm Sewer
Location: Along Clarkson Street, Pinewood Avenue, and Cherrywood Circle
Project: Storm sewer installation.  UDFCD joint project.
Status: Construction underway.
SEMSWA Budget: $562,558 Target start date: Underway Target construction date: Spring 2010

Page 3 of 8



April 28, 2010 SEMSWA Board Meeting
CIP Projects Update

Cottonwood Creek, Easter to Briarwood
Location: West of Lima Street, between Easter and Briarwood Avenues
Project: Design of vertical and horizontal stabilization of Cottonwood Creek.
Status: Final design in for review.  Section 404 Permit acquired
SEMSWA Budget: $122,000 Target start date: Underway Target construction date: Summer 2010

Forest Park Stabilization

This project is the restoration of the channel, and is a regional facility.  The 404 Permit has been issued, and will be valid for 2 years.  
Construction is estimated at $1.75M.  Final design under review.  Property owner proceeding with adjacent project.

Forest Park Stabilization
Location: Tributary B of Big Dry Creek.  East of University Boulevard between Jamison Avenue and Dry Creek Road
Project: Design and construction of vertical and horizontal stabilization of creek.
Status: Final design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $225,000 Target start date: Underway Target construction date: Summer 2010

Little Dry Creek Reach 6
Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)
Project: Design of vertical and horizontal stabilization of creek.
Status: Final design in for review.  Section 404 Permit submitted.
SEMSWA Budget: $128,845 Target start date: Underway Target construction date: Fall 2010

Construction anticipated to be performed by SEMSWA maintenance staff.  Section 404 Permit applied for. Design under review.
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Easter/Verbena
Location: East of Verbena Street at and south of Easter Avenue 
Project: Design and construction of additional inlets on existing storm sewer system
Status: First phase inlets installed.  Recently received HOA easement for second phase.
SEMSWA Budget: $25,000 Target start date: Underway Target completion date: Winter 2010

Lonetree Creek Pond L - 2
Location: Intersection of Revere Parkway and Tucson Way

Project complete.
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Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Final Design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $250,000 Target start date: April 2009 Target completion date: Summer 2010

Easement acquisition discussions underway.

West Tollgate Creek at Foxhill Park
Location: Tollgate Creek west of Himalaya Street
Project: Design of stream stabilization improvements.
Status: Design underway.  Section 404 Permit acquired.
SEMSWA Budget: $150,000 Target start date: May 2009 Target completion date: Winter 2010

Final design under review.
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Cherry Creek Stabilization at the Ecological Park
Location: Cherry Creek North of Broncos Parkway
Project: Design of vertical and horizontal stabilization of creek.  UDFCD joint project.
Status: Preliminary design underway.
SEMSWA Budget: $50,000 Target start date: December 2009 Target completion date: Spring 2010

Lonetree Creek Pond L - 1 West
Location: Intersection of County Line Road and Potomac Street
Project: Design and construction of the regional stormwater pond.
Status: Final Design in for review. Section 404 Permit submitted.Status: Final Design in for review.  Section 404 Permit submitted.
SEMSWA Budget: $185,000 Target start date: June 2009 Target completion date: Spring 2010

Goldsmith Gulch Stabilization and Caley Avenue Culvert
Location: Peakview Avenue to Caley Avenue, East of Dayton Street
Project: Design and construction of a drop structure to replace a failed structure.
Status: Consultant selection underway.
SEMSWA Budget: $490,980 Target start date: Spring 2010 Target completion date: Summer 2010

Heritage Place Lateral 2
Location: Euclid Place at Oneida Court in the Heritage Place subdivision
Project: Storm sewer.
Status: Preliminary design underway.
SEMSWA Budget: $160,000 Target start date: February 2010 Target completion date: Summer 2010

Page 6 of 8



April 28, 2010 SEMSWA Board Meeting
CIP Projects Update

Windmill Creek Pond W - 1
Location: Potomac Street and County Line Road
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Consultant selection completed.
SEMSWA Budget: $100,000 Target start date: April 2010 Target completion date: Summer 2010

Windmill Creek and Pond W - 4 Wetlands
Location: Potomac Street and Broncos Parkway
Project: Channel construction and wetlands installation.
Status: Channel construction completed wetlands to be installed in MayStatus: Channel construction completed, wetlands to be installed in May.
SEMSWA Budget: $100,000 Target start date: March 2010 Target completion date: Spring 2010

East Toll Gate Creek Pond at Gun Club Road
Location: Gun Club Road South of Quincy Avenue
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Consultant selection underway.
SEMSWA Budget: $200,000 Target start date: Spring 2010 Target completion date: Fall 2010

Drop Structure on Piney Creek at Parker Road
Location: Piney Creek west of Parker Road
Project: Design and construction of a drop structure to replace a failed structure.
Status: Consultant selection underway.
SEMSWA Budget: $190,000 Target start date: May 2010 Target completion date: Fall 2010
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Cherrybrook Detention Pond
Location: South Bank of Piney Creek, East of Parker Road
Project: Design and construction of the subregional stormwater pond.
Status: Consultant selection underway.
SEMSWA Budget: $340,000 Target start date: May 2010 Target completion date: Fall 2010

Lincoln Executive Center East Pond
Location: Peoria Street and Caley Avenue Northwest Corner
Project: Design and construction of the subregional stormwater pond.
Status: Consultant selection underway.Status: Consultant selection underway.
SEMSWA Budget: $240,000 Target start date: May 2010 Target completion date: Fall 2010
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