December 16, 2009 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road

Location: Arapahoe Road Crossing 2000 feet west of Quebec Street

Project: Construction of 100-year flow Arapahoe Road culverts. Includes a pedestrian underpass. UDFCD joint project.
Status: Construction underway.

SEMSWA Budget: $1,200,000 Construction start: May 2009 Target completion date: Winter 2010

All culverts installed. Arapahoe Road reopened. Headwalls, wingwalls, sidewalks, and landscaping remain.

Dove Hill Drainage

Location: Progress Circle at Gun Club Road

Project: Design and construction of three culverts along East Tollgate Creek in the Dove Hill subdivision

Status: Construction underway.

SEMSWA Budget: $650,000 Target start date: Underway Target completion date: Winter 2010

All culverts installed. Roadway installation underway.

Dove Creek Pond D - 1

Location: South of Broncos Parkway and west of Fairplay Street

Project: Design and construction of a regional stormwater detention pond on Dove Creek

Status: Final design in for review. Section 404 Permit and easement acquired.

SEMSWA Budget: $600,000 Target start date: Underway Target completion date: Winter 2010

Construction contract awarded. Contractor has mobilized.
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Piney Creek Bridge At Caley Drive

Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue

Project: Design of a bridge crossing to replace a low water crossing. UDFCD joint project.

Status: All easements acquired. Final design approved. Section 404 Permit acquired.

SEMSWA Budget: $875,000 Target start date: Underway Target completion date:

Construction contract awarded (UDFCD is managing the contract). Mobilization January 2010.

Piney Creek Stabilization Tower to Liverpool

Location: Along Piney Creek between 400 feet west of Caley Drive and 100 feet east of Caley Drive.
Project: Design of vertical and horizontal stabilization of Piney Creek. UDFCD joint project.
Status: All easements acquired. Final design approved. Section 404 Permit acquired.

SEMSWA Budget: $350,000 Target start date: Underway Target completion date:

Included in Piney Creek Bridge project.

Outfall C (From Estancia Development)

Location: Arapahoe Road to Caley Drive west of Himalaya

Project: Design and construction of a storm sewer system; SEMSWA/County project

Status: All easements acquired. Final design approved. Section 404 Permit acquired.

SEMSWA Budget: $367,276.99 Target start date: Underway Target completion date:

Included in Piney Creek Bridge project.
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Spring Creek at Otero Avenue and Newport Street

Location: Northeast of Otero Avenue and Newport Street

Project: Design and construction of hazard mitigation and stream stabilization at a 25 foot vertical creek bank

Status: Final design in for review. Section 404 Permit acquired.

SEMSWA Budget: $418,000 Target start date: Underway Target completion date: Winter 2010

Construction bid process complete. Construction initiation proposed for January 2010.

Windmill Creek Pond W - 5

Location: East of Broncos Parkway and Chambers Road

Project: Design and construction of a regional stormwater detention and water quality pond on Windmill Creek

Status: Final design in for review. Section 404 Permit acquired.

SEMSWA Budget: $60,000 Target start date: Underway Target construction date: Spring 2010

Cherrywood Circle Storm Sewer

Location: Along Clarkson Street, Pinewood Avenue, and Cherrywood Circle

Project: Storm sewer design. UDFCD joint project.

Status: Final design in for review. Section 404 Permit acquired.

SEMSWA Budget: $170,000 Target start date: Underway Target construction date: Spring 2010

Construction delayed until Spring 2010 to assure paving can be accomplished.
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CHERRYWOOD OUTFALL BID/CONSTRUCTION SCHEDULE

Final Plans Approved End of December 2009
Advertisement/Plans Available 2 Weeks - January 5 & 12, 2010
PreBid Meeting 1 Week - January 19, 2010

Bid Submittal/Opening 2 Weeks - February 2, 2010
Check Bids, References and Prepare Board Resolution 3 Weeks

Board Meeting February 24, 2010

Award of Contract 1 Day - February 25, 2010
Notice to Proceed/Construction Starts 10 Days - March 8, 2010

Project Completion 4 Months - July 6, 2010
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Cottonwood Creek, Easter to Briarwood

Location: West of Lima Street, between Easter and Briarwood Avenues

Project: Design of vertical and horizontal stabilization of Cottonwood Creek.

Status: Final design in for review. Section 404 Permit acquired

SEMSWA Budget: $122,000 Target start date: Underway Target construction date: Spring 2010

This project is the restoration of the channel, and is a regional facility. The 404 Permit has been issued, and will be valid for 2 years.
Construction is estimated at $1.75M. Final design under review. Property owner proceeding with adjacent project.

Forest Park Stabilization

Location: Tributary B of Big Dry Creek. East of University Boulevard between Jamison Avenue and Dry Creek Road

Project: Design and construction of vertical and horizontal stabilization of creek.

Status: Final design in for review. Section 404 Permit acquired.

SEMSWA Budget: $225,000 Target start date: Underway Target construction date: Summer 2010

Construction anticipated to be performed by SEMSWA maintenance staff. Section 404 Permit applied for. Design under review.

Little Dry Creek Reach 6

Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)

Project: Design of vertical and horizontal stabilization of creek.

Status: Final design in for review. Section 404 Permit submitted.

SEMSWA Budget: $128,845 Target start date: Underway Target construction date: Fall 2010
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Easter/Verbena

Location: East of Verbena Street at and south of Easter Avenue

Project: Design and construction of additional inlets on existing storm sewer system

Status: First phase inlets installed. Recently received HOA easement for second phase.

SEMSWA Budget: $25,000 Target start date: Underway Target completion date: Winter 2010

This project is the installation of inlets along an existing storm sewer to optimize the system. SEMSWA crews will install the additional
inlets.

Lonetree Creek Pond L - 2

Location: Intersection of Revere Parkway and Tucson Way

Project: Design and construction of Phase 1 of the regional stormwater pond.

Status: Final Design in for review. Section 404 Permit submitted.

SEMSWA Budget: $250,000 Target start date: April 2009 Target completion date: Summer 2010

Easement acquisition discussions underway.

West Tollgate Creek at Foxhill Park

Location: Tollgate Creek west of Himalaya Street

Project: Design of stream stabilization improvements.

Status: Design underway. Section 404 Permit submitted.

SEMSWA Budget: $150,000 Target start date: May 2009 Target completion date: Winter 2010
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Cherry Creek Stabilization at the Ecological Park

Location: Cherry Creek North of Broncos Parkway

Project: Design of vertical and horizontal stabilization of creek. UDFCD joint project.

Status: Design consultant selected; Project scoping underway.

SEMSWA Budget: $50,000 Target start date: December 2009 Target completion date: Spring 2010
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