
March 25, 2009 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road
Location: Arapahoe Road Crossing 2000 feet west of Quebec Street
Project: Construction of 100-year flow Arapahoe Road culverts.  Includes a pedestrian underpass.  UDFCD joint project.
Status: Relocating utilities
SEMSWA Budget: $1,200,000 Construction start: May 2009 Target completion date: Fall 2009

Dove Hill Drainage
Location: Progress Circle at Gun Club Road

All ROW and permits acquired.  Utility relocations/coordination underway.  

Location: Progress Circle at Gun Club Road
Project: Design and construction of three culverts along East Tollgate Creek in the Dove Hill subdivision
Status: Final design in for review.
SEMSWA Budget: $650,000 Target bid date: May 2009 Target completion date: Summer 2009

Piney Creek Bridge At Caley Drive
Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue
Project: Design of a bridge crossing to replace a low water crossing.  UDFCD joint project.
Status: Final design underway
SEMSWA Budget: $875,000 Target start date: Underway Target construction date: Fall 2009

Have all easements except two (one property owner).  This project is being coordinated with the Piney Creek Stabilization and Outfall C 
Projects.

Final design is being reviewed and 404 Permit received.  Easements acquired.
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Piney Creek Stabilization Tower to Liverpool
Location: Along Piney Creek between Tower Road and Liverpool Street
Project: Design of vertical and horizontal stabilization of Piney Creek.  UDFCD joint project.
Status: Final design underway
SEMSWA Budget: $50,000 Target start date: Underway Target completion date: Fall 2009

Dove Creek Pond D - 1

Stabilization of Piney Creek from approximately 400 feet west (downstream) of Caley Drive to approximately 100 feet east of Caley 
Drive to be done in conjunction with the Caley Drive Bridge project.

Dove Creek Pond D  1
Location: South of Broncos Parkway and west of Fairplay Street
Project: Design and construction of a regional stormwater detention pond on Dove Creek
Status: Final design in for review
SEMSWA Budget: $600,000 Target start date: Underway Target bid date: Summer 2009

Windmill Creek Pond W - 4
Location: Southwest of Broncos Parkway and Chambers Road
Project: Design and construction of a regional stormwater detention pond on Windmill Creek
Status: Construction underway
SEMSWA Budget: $760,000 Target start date: Underway Target completion date: April 2009

This is a regional storm water pond.  This pond is required to allow future development in the basin.  Design is being modified to include 
water quality.  The 404 Permit has been received.

Construction underway and on schedule.
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Cottonwood Creek, Easter to Briarwood
Location: West of Lima Street, between Easter and Briarwood Avenues
Project: Design of vertical and horizontal stabilization of Cottonwood Creek.
Status: Final design in for review; 404 Permit approved
SEMSWA Budget: $32,000 Target start date: Underway Target completion date: Fall 2009

Greenfield Channel

This project is the restoration of the channel, and is a regional facility.  The 404 Permit has been issued, and will be valid for 2 years.  
Construction is estimated at $1.75M.  Final design under review.  Property owner proceeding with adjacent project.

Greenfield Channel
Location: West of Liverpool Street and north of Fair Avenue
Project: Design and construction of a channel in a "swampy" greenbelt
Status: Design underway
SEMSWA Budget: $30,000 Target start date: Spring 2009 Target completion date: Summer 2009

Forest Park Stabilization
Location: Tributary B of Big Dry Creek.  East of University Boulevard between Jamison Avenue and Dry Creek Road
Project: Design and construction of vertical and horizontal stabilization of creek.
Status: Final design in for review; 404 Permit submitted
SEMSWA Budget: $225,000 Target start date: Underway Target construction date: Summer 2009

Construction anticipated to be performed by SEMSWA maintenance staff.  Section 404 Permit applied for. Design under review.

This project consists of SEMSWA design and construction.  Waiting on HOA approval and easement.
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Cherrywood Circle Storm Sewer
Location: Along Orchard Road and Steele Street
Project: Storm sewer design
Status: Design underway
SEMSWA Budget: $170,000 Target start date: Underway Target completion date: Spring 2009

Big Dry Creek at Arapahoe Road and University Boulevard Bridges
Location: Arapahoe Road and University Boulevard bridges at Big Dry Creek

This a storm sewer project in an older neighborhood, southwest of Orchard Road and University Boulevard.  

Location: Arapahoe Road and University Boulevard bridges at Big Dry Creek
Project: Preliminary design of bridges
Status: Preliminary design complete
SEMSWA Budget: $125,000 Target start date: Underway Target completion date: February 2009

Little Dry Creek Reach 6
Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)
Project: Design of vertical and horizontal stabilization of creek.
Status: Preliminary design underway
SEMSWA Budget: $128,845 Target start date: Underway Target completion date: June 2009

This project will result in a preliminary design and cost estimates for the two bridges.  Waiting on final report.
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Outfall C (From Estancia Development)
Location: Arapahoe Road to Caley Drive west of Himalaya
Project: Design and construction of a storm sewer system; SEMSWA/County project
Status: ROW negotiations underway
SEMSWA Budget: $247,200 Target start date: Underway Target completion date: Fall 2009

This is a regional outfall project that is part of the Arapahoe Road widening between Waco and Himalaya Street.  This is a County 
project that SEMSWA is coordinating with the Piney Creek bridge at Caley Drive.  SEMSWA has budgeted construction funding.  
Arapahoe County is designing the project.

Easter/Verbena
Location: East of Verbena Street at and south of Easter Avenue 
Project: Design and construction of additional inlets on existing storm sewer system
Status: First phase inlets installed.  Awaiting HOA on second phase.
SEMSWA Budget: $25,000 Target start date: Underway Target completion date: Spring 2009

This project is the installation of inlets along an existing storm sewer to optimize the system.  SEMSWA crews will install the additional 
inlets.
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Panama Drive Drainage Problem
Location: Northeast of Broadway and Panama Drive
Project: Preliminary design of storm sewer to solve existing flood problem
Status: Preliminary design complete
SEMSWA Budget: $25,000 Target start date: Underway Target completion date: February 2009

Heritage Place Storm Sewer
Location: Southeast of Euclid Place along South Heritage Place West

The project is alternative evaluation to solve the existing problem and prepare cost estimates.

Location: Southeast of Euclid Place along South Heritage Place West
Project: Design of storm sewer to solve existing flood problem
Status: Final design in for review
SEMSWA Budget: $30,000 Target start date: Underway Target completion date: February 2009

Spring Creek at Otero Avenue and Newport Street
Location: Northeast of Otero Avenue and Newport Street
Project: Design and construction of hazard mitigation and stream stabilization at a 25 foot vertical creek bank
Status: Design underway
SEMSWA Budget: $418,000 Target start date: Underway Target completion date: Summer 2009

The project is the design of approximately 200 feet of channel improvements.  Section 404 Permit and design under review.

The project is the design of approximately 400 feet of storm sewer to alieviate an existing flooding problem.
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Windmill Creek Pond W - 5
Location: East of Broncos Parkway and Chambers Road
Project: Design and construction of a regional stormwater detention and water quality pond on Windmill Creek
Status: Design underway
SEMSWA Budget: $60,000 Target start date: Underway Target completion date: Spring 2009

Final design underway.

Cherry Creek Stabilization at the Ecological Park
Location: Cherry Creek North of Broncos Parkwayoc o : C e y C ee No o o cos w y
Project: Design of vertical and horizontal stabilization of creek.  UDFCD joint project.
Status: Preparing IGA with the Urban Drainage and Flood Control District
SEMSWA Budget: $50,000 Target start date: April 2009 Target completion date: Fall 2009

Lonetree Creek Pond L - 2
Location: Intersection of Revere Parkway and Tucson Way
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Design under review
SEMSWA Budget: $250,000 Target start date: April 2009 Target completion date: Summer 2009
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Heritage Place Lateral 1
Design: Summer 2008
$30,000

Windmill Creek Pond W-4
Construction: Fall 2008
$1,460,000

Dove Creek Pond D-1
Construction: Summer 2009
$500,000

Pond W-5
Construction:  Fall 2009
$170,000

Piney Creek Bridge at Caley
Construction: Fall 2009
$1,525,000

Storm Sewer Outfall

Dove Hill
Construction: Summer 2009
$650,000Cherrywood Circle

Storm Sewer
Final Design: Fall 2008
$170,000

Little Dry Creek Reach 6
Final Design: Fall 2008
$128,845

Cottonwood Creek
Construction
$1,750,000

Greenfield Filing No. 2 Channel
Construction: Fall 2008
$30,000

Panama Dr. Storm Sewer Outfall
Design: Summer 2008
$30,000  COMPLETE

Forest Park Stabilization
Construction: Summer 2009
$225,000

Spring Creek @ Otero/Newport
Construction: Summer 2009
$418,000

Easter/Verbena
Construction: Summer 2008
$25,000

Big Dry Creek at 
Arapahoe & University
Design: Summer 2008
$125,000  COMPLETE

Piney Creek Tower to Liverpool
Phase 1 Design: Fall 2008
$100,000

Upper Littles Creek Study
Design: Summer 2008
$22,000  COMPLETE
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Little Dry Creek at Araphahoe Rd.
Construction: Winter 2008-2009
$2,116,000

PARKER RD
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Completed
1/28/09

Lonetree Creek Pond L-2
Phase 1 Design: March 2009
$200,000

Cherry Creek Stabilization
Design: Spring 2009
$50,000
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