
July 20, 2009 SEMSWA Board Meeting
CIP Projects Update

Windmill Creek Pond W - 4
Location: Southwest of Broncos Parkway and Chambers Road
Project: Design and construction of a regional stormwater detention pond on Windmill Creek
Status: Construction completed.
SEMSWA Budget: $760,000 Target start date: Underway Target completion date: April 2009

Little Dry Creek At Arapahoe Road
Location: Arapahoe Road Crossing 2000 feet west of Quebec Street
Project: Construction of 100-year flow Arapahoe Road culverts.  Includes a pedestrian underpass.  UDFCD joint project.
Status: Construction underway.Status: Construction underway.
SEMSWA Budget: $1,200,000 Construction start: May 2009 Target completion date: Fall 2009

Greenfield Channel
Location: West of Liverpool Street and north of Fair Avenue
Project: Design and construction of a channel in a "swampy" greenbelt
Status: Construction underway (SEMSWA crews).
SEMSWA Budget: $30,000 Target start date: Spring 2009 Target completion date: Summer 2009

Dove Hill Drainage
Location: Progress Circle at Gun Club Road
Project: Design and construction of three culverts along East Tollgate Creek in the Dove Hill subdivision
Status: Construction contract awarded.  Notice to Proceed awaiting Quest relocations.
SEMSWA Budget: $650,000 Target bid date: May 2009 Target completion date: Summer 2009
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Heritage Place Storm Sewer
Location: Southeast of Euclid Place along South Heritage Place West
Project: Design of approximately 400 feet of storm sewer to alieviate an existing flooding problem.
Status: Final design has been bid.
SEMSWA Budget: $30,000 Target start date: Underway Target completion date: February 2009

Piney Creek Bridge At Caley Drive
Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue

Project construction funding and award before the Board today.

Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue
Project: Design of a bridge crossing to replace a low water crossing.  UDFCD joint project.
Status: All easements acquired.  Final design in for review.
SEMSWA Budget: $875,000 Target start date: Underway Target construction date: Fall 2009

Piney Creek Stabilization Tower to Liverpool
Location: Along Piney Creek between 400 feet west of Caley Drive and 100 feet east of Caley Drive.
Project: Design of vertical and horizontal stabilization of Piney Creek.  UDFCD joint project.
Status: Final design in for review.
SEMSWA Budget: $50,000 Target start date: Underway Target completion date: Fall 2009
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Outfall C (From Estancia Development)
Location: Arapahoe Road to Caley Drive west of Himalaya
Project: Design and construction of a storm sewer system; SEMSWA/County project
Status: All easements acquired.  Final design in for review.
SEMSWA Budget: $247,200 Target start date: Underway Target completion date: Fall 2009

Dove Creek Pond D - 1
Location: South of Broncos Parkway and west of Fairplay Street
Project: Design and construction of a regional stormwater detention pond on Dove Creek
Status: Final design in for review. Section 404 Permit and easement acquired.Status: Final design in for review.  Section 404 Permit and easement acquired.
SEMSWA Budget: $600,000 Target start date: Underway Target bid date: Summer 2009

Windmill Creek Pond W - 5
Location: East of Broncos Parkway and Chambers Road
Project: Design and construction of a regional stormwater detention and water quality pond on Windmill Creek
Status: Final design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $60,000 Target start date: Underway Target completion date: Spring 2009
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Spring Creek at Otero Avenue and Newport Street
Location: Northeast of Otero Avenue and Newport Street
Project: Design and construction of hazard mitigation and stream stabilization at a 25 foot vertical creek bank
Status: Final design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $418,000 Target start date: Underway Target completion date: Summer 2009

Cottonwood Creek, Easter to Briarwood
Location: West of Lima Street, between Easter and Briarwood Avenues

The project is the design of approximately 200 feet of channel improvements. 

Location: West of Lima Street, between Easter and Briarwood Avenues
Project: Design of vertical and horizontal stabilization of Cottonwood Creek.
Status: Final design in for review.  Section 404 Permit acquired
SEMSWA Budget: $32,000 Target start date: Underway Target completion date: Fall 2009

Forest Park Stabilization
Location: Tributary B of Big Dry Creek.  East of University Boulevard between Jamison Avenue and Dry Creek Road
Project: Design and construction of vertical and horizontal stabilization of creek.
Status: Final design in for review.  Section 404 Permit submitted.
SEMSWA Budget: $225,000 Target start date: Underway Target construction date: Summer 2009

Construction anticipated to be performed by SEMSWA maintenance staff.  Section 404 Permit applied for. Design under review.

This project is the restoration of the channel, and is a regional facility.  The 404 Permit has been issued, and will be valid for 2 years.  
Construction is estimated at $1.75M.  Final design under review.  Property owner proceeding with adjacent project.
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Cherrywood Circle Storm Sewer
Location: Along Clarkson Street, Pinewood Avenue, and Cherrywood Circle
Project: Storm sewer design.  UDFCD joint project.
Status: Final design in for review.  Section 404 Permit acquired.
SEMSWA Budget: $170,000 Target start date: Underway Target completion date: Spring 2009

Little Dry Creek Reach 6
Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)

Construction delayed until Spring 2010 to assure paving can be accomplished.

Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)
Project: Design of vertical and horizontal stabilization of creek.
Status: Final design underway.  Section 404 Permit submitted.
SEMSWA Budget: $128,845 Target start date: Underway Target completion date: June 2009

Easter/Verbena
Location: East of Verbena Street at and south of Easter Avenue 
Project: Design and construction of additional inlets on existing storm sewer system
Status: First phase inlets installed.  Awaiting HOA on second phase.
SEMSWA Budget: $25,000 Target start date: Underway Target completion date: Spring 2009

This project is the installation of inlets along an existing storm sewer to optimize the system.  SEMSWA crews will install the additional 
inlets.
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Lonetree Creek Pond L - 2
Location: Intersection of Revere Parkway and Tucson Way
Project: Design and construction of Phase 1 of the regional stormwater pond.
Status: Final Design in for review.  Section 404 Permit submitted.
SEMSWA Budget: $250,000 Target start date: April 2009 Target completion date: Summer 2009

Easement acquisition discussions underway.

West Tollgate Creek at Foxhill Park
Location: Tollgate Creek west of Himalaya StreetLocation: Tollgate Creek west of Himalaya Street
Project: Design of stream stabilization improvements.
Status: Design underway
SEMSWA Budget: $150,000 Target start date: May 2009 Target completion date: Fall 2009

Cherry Creek Stabilization at the Ecological Park
Location: Cherry Creek North of Broncos Parkway
Project: Design of vertical and horizontal stabilization of creek.  UDFCD joint project.
Status: Interviews for consultant 7/17/2009
SEMSWA Budget: $50,000 Target start date: April 2009 Target completion date: Fall 2009
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Heritage Place Lateral 1
Design: Spring 2009
$30,000

Windmill Creek Pond W-4
Construction: Fall 2008
$1,460,000

Dove Creek Pond D-1
Construction: Summer 2009
$500,000

Pond W-5
Construction:  Fall 2009
$170,000

Piney Creek Bridge at Caley
Construction: Fall 2009
$1,525,000

Storm Sewer Outfall

Dove Hill
Construction: Summer 2009
$650,000Cherrywood Circle

Storm Sewer
Final Design: Spring 2009
$170,000

Little Dry Creek Reach 6
Final Design: Summer 2009
$128,845

Cottonwood Creek
Construction
$1,750,000

Greenfield Filing No. 2 Channel
Construction: Spring 2009
$30,000

Forest Park Stabilization
Construction: Summer 2009
$225,000

Spring Creek @ Otero/Newport
Construction: Summer 2009
$418,000

Easter/Verbena
Construction: Summer 2008
$25,000

Piney Creek Tower to Liverpool
Phase 1 Design: Fall 2008
$100,000
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Little Dry Creek at Araphahoe Rd.
Construction: Summer 2009
$2,116,000
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Lonetree Creek Pond L-2
Phase 1 Design: Spring 2009
$200,000

Cherry Creek Stabilization
Design: Spring 2009
$50,000

West Tollgate Creek at Fox Hill Park
Design: Summer 2009
$150,000
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