January 28, 2009 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road

Location: Arapahoe Road Crossing 2000 feet west of Quebec Street

Project: Construction of 100-year flow Arapahoe Road culverts. Includes a pedestrian underpass. UDFCD joint project.
Status: Relocating utilities

SEMSWA Budget: $1,200,000 Target bid date: 2/18/2009 Target completion date: Summer 2009

All ROW acquired. Design at 100%; IGA with UDFCD for construction signed; Construction funding inplace with UDFCD. Utility
relocations underway.

Dove Hill Drainage

Location: Progress Circle at Gun Club Road

Project: Design and construction of three culverts along East Tollgate Creek in the Dove Hill subdivision

Status: Final design in for review.

SEMSWA Budget: $650,000 Target start date: Underway Target completion date: Summer 2009

Final design is being reviewed and 404 Permit received. Negotiating easements with property owners.
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Piney Creek Bridge At Caley Drive

Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue

Project: Design of a bridge crossing to replace a low water crossing. UDFCD joint project.

Status: Final design underway

SEMSWA Budget: $875,000 Target start date: Underway Target completion date: Fall 2009

Have met with residents to present the project and discuss ROW. ROW offers have been sent. Latest Engineer's Estimate indicates
funding shortfall of approximately $700,000. This project is being coordinated with the Piney Creek Stabilization and Outfall C Projects.

Piney Creek Stabilization Tower to Liverpool

Location: Along Piney Creek between Tower Road and Liverpool Street

Project: Design of vertical and horizontal stabilization of Piney Creek. UDFCD joint project.

Status: Final design underway

SEMSWA Budget: $50,000 Target start date: Underway Target completion date: Fall 2009

Floodplain spill identified immediately east of Caley Drive. Spill mitigation and stabilization structures are being designed for the
critical locations. To be done in conjunction with the Caley Drive bridge.
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Dove Creek Pond D - 1

Location: South of Broncos Parkway and west of Fairplay Street

Project: Design of a regional stormwater detention pond on Dove Creek

Status: Final design in for review

SEMSWA Budget: $100,000 Target start date: Underway Target completion date: Summer 2009

This is a regional storm water pond. This pond is required to allow future development in the basin. Final design in for review. The 404
Permit has been received. Construction funding in resolution before Board today.

Windmill Creek Pond W - 4

Location: Southwest of Broncos Parkway and Chambers Road

Project: Design and construction of a regional stormwater detention pond on Windmill Creek

Status: Construction underway

SEMSWA Budget: $760,000 Target start date: Underway Target completion date: March 2009

Construction underway and on schedule.

Cottonwood Creek, Easter to Briarwood

Location: West of Lima Street, between Easter and Briarwood Avenues

Project: Design of vertical and horizontal stabilization of Cottonwood Creek.

Status: Final design in for review; 404 Permit approved

SEMSWA Budget: $32,000 Target start date: Underway Target completion date: Fall 2009

This project is the restoration of the channel, and is a regional facility. The 404 Permit has been issued, and will be valid for 2 years.
Construction is estimated at $1.75M. Final design under review. Property owner proceeding with adjacent project.
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Greenfield Channel

Location: West of Liverpool Street and north of Fair Avenue

Project: Design and construction of a channel in a "swampy" greenbelt

Status: Design underway

SEMSWA Budget: $30,000 Target start date: Underway Target completion date: Spring 2009

This project consists of SEMSWA design and construction. Waiting on HOA approval.

Forest Park Stabilization

Location: Tributary B of Big Dry Creek. East of University Boulevard between Jamison Avenue and Dry Creek Road

Project: Design and construction of vertical and horizontal stabilization of creek.

Status: Final design in for review; 404 Permit submitted

SEMSWA Budget: $225,000 Target start date: Underway Target completion date: Summer 2009

Construction anticipated to be performed by SEMSWA maintenance staff.

Cherrywood Circle Storm Sewer

Location: Along Orchard Road and Steele Street

Project: Storm sewer design

Status: Design underway

SEMSWA Budget: $170,000 Target start date: Underway Target completion date: Spring 2009

This a storm sewer project in an older neighborhood, southwest of Orchard Road and University Boulevard.
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Big Dry Creek at Arapahoe Road and University Boulevard Bridges

Location: Arapahoe Road and University Boulevard bridges at Big Dry Creek

Project: Preliminary design of bridges

Status: Preliminary design underway

SEMSWA Budget: $125,000 Target start date: Underway Target completion date:

This project will result in a preliminary design and cost estimates for the two bridges.

Little Dry Creek Reach 6

Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)

Project: Design of vertical and horizontal stabilization of creek.

Status: Preliminary design underway

SEMSWA Budget: $128,845 Target start date: Underway Target completion date:

Outfall C (From Estancia Development)

Location: Arapahoe Road to Caley Drive west of Himalaya

Project: Design and construction of a storm sewer system; SEMSWA/County project

Status: ROW negotiations underway

SEMSWA Budget: $247,200 Target start date: Underway Target completion date:

February 2009

4/1/2009

Fall 2009

This is a regional outfall project that is part of the Arapahoe Road widening between Waco and Himalaya Street. This is a County
project that SEMSWA is coordinating with the Piney Creek bridge at Caley Drive. SEMSWA has budgeted construction funding.

Arapahoe County is designing the project.
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Easter/Verbena

Location: East of Verbena Street at and south of Easter Avenue

Project: Design and construction of additional inlets on existing storm sewer system

Status: First phase inlets installed. Awaiting HOA on second phase.

SEMSWA Budget: $25,000 Target start date: Underway Target completion date:

Spring 2009

This project is the installation of inlets along an existing storm sewer to optimize the system. SEMSWA crews will install the additional

inlets.

Panama Drive Drainage Problem

Location: Northeast of Broadway and Panama Drive

Project: Preliminary design of storm sewer to solve existing flood problem

Status: Preliminary design underway

SEMSWA Budget: $25,000 Target start date: Underway Target completion date:

The project is alternative evaluation to solve the existing problem and prepare cost estimates.

Heritage Place Storm Sewer

Location: Southeast of Euclid Place along South Heritage Place West

Project: Design of storm sewer to solve existing flood problem

Status: Final design in for review

SEMSWA Budget: $30,000 Target start date: Underway Target completion date:

The project is the design of approximately 400 feet of storm sewer to alieviate an existing flooding problem.

Page 6 of 7

February 2009

February 2009



January 28, 2009 SEMSWA Board Meeting
CIP Projects Update

Spring Creek at Otero Avenue and Newport Street

Location: Northeast of Otero Avenue and Newport Street

Project: Design of hazard mitigation and stream stabilization at a 25 foot vertical creek bank

Status: Design underway

SEMSWA Budget: $38,000 Target start date: Underway Target completion date: Summer 2009

The project is the design of approximately 200 feet of channel improvements. Resolution for additional funding before the Board today.

Windmill Creek Pond W - 5

Location: East of Broncos Parkway and Chambers Road

Project: Design and construction of a regional stormwater detention and water quality pond on Windmill Creek

Status: Design underway

SEMSWA Budget: $60,000 Target start date: Underway Target completion date: Spring 2009
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