May 27, 2009 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road

Location: Arapahoe Road Crossing 2000 feet west of Quebec Street

Project: Construction of 100-year flow Arapahoe Road culverts. Includes a pedestrian underpass. UDFCD joint project.
Status: Relocating utilities, Contractor mobilizing onsite

SEMSWA Budget: $1,200,000 Construction start: May 2009 Target completion date: Fall 2009

All ROW and permits acquired. Utility relocations/coordination underway.

Dove Hill Drainage

Location: Progress Circle at Gun Club Road

Project: Design and construction of three culverts along East Tollgate Creek in the Dove Hill subdivision

Status: Final design out for bid. Bid opening June 4, 2009.

SEMSWA Budget: $650,000 Target bid date: May 2009 Target completion date: Summer 2009

Final design is approved and 404 Permit received. Easements acquired.

Piney Creek Bridge At Caley Drive

Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue

Project: Design of a bridge crossing to replace a low water crossing. UDFCD joint project.

Status: Final design underway

SEMSWA Budget: $875,000 Target start date: Underway Target construction date: Fall 2009

Have all easements except two (one property owner). This project is being coordinated with the Piney Creek Stabilization and Outfall C
Projects.
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Piney Creek Stabilization Tower to Liverpool

Location: Along Piney Creek between 400 feet west of Caley Drive and 100 feet east of Caley Drive.

Project: Design of vertical and horizontal stabilization of Piney Creek. UDFCD joint project.

Status: Final design underway

SEMSWA Budget: $50,000 Target start date: Underway Target completion date: Fall 2009

Stabilization of Piney Creek. To be done in conjunction with the Caley Drive Bridge project. Construction funding resolution
considered by SEMSWA Board today.

Dove Creek Pond D - 1

Location: South of Broncos Parkway and west of Fairplay Street

Project: Design and construction of a regional stormwater detention pond on Dove Creek

Status: Final design in for review

SEMSWA Budget: $600,000 Target start date: Underway Target bid date: Summer 2009

This is a regional storm water pond. This pond is required to allow future development in the basin. Design is being modified to include
water quality. The 404 Permit has been received.

Windmill Creek Pond W - 4

Location: Southwest of Broncos Parkway and Chambers Road

Project: Design and construction of a regional stormwater detention pond on Windmill Creek

Status: Construction underway

SEMSWA Budget: $760,000 Target start date: Underway Target completion date: April 2009

Construction underway and on schedule.
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Cottonwood Creek, Easter to Briarwood

Location: West of Lima Street, between Easter and Briarwood Avenues

Project: Design of vertical and horizontal stabilization of Cottonwood Creek.

Status: Final design in for review; 404 Permit approved

SEMSWA Budget: $32,000 Target start date: Underway Target completion date: Fall 2009

This project is the restoration of the channel, and is a regional facility. The 404 Permit has been issued, and will be valid for 2 years.
Construction is estimated at $1.75M. Final design under review. Property owner proceeding with adjacent project.

Greenfield Channel

Location: West of Liverpool Street and north of Fair Avenue

Project: Design and construction of a channel in a "swampy" greenbelt

Status: Design approved

SEMSWA Budget: $30,000 Target start date: Spring 2009 Target completion date: Summer 2009

This project consists of SEMSWA design and construction. Easement acquired. Construction to start June 1st.

Forest Park Stabilization

Location: Tributary B of Big Dry Creek. East of University Boulevard between Jamison Avenue and Dry Creek Road

Project: Design and construction of vertical and horizontal stabilization of creek.

Status: Final design in for review; 404 Permit submitted

SEMSWA Budget: $225,000 Target start date: Underway Target construction date: Summer 2009

Construction anticipated to be performed by SEMSWA maintenance staff. Section 404 Permit applied for. Design under review.
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Cherrywood Circle Storm Sewer

Location: Along Clarkson Street, Pinewood Avenue, and Cherrywood Circle

Project: Storm sewer design. UDFCD joint project.

Status: Design underway

SEMSWA Budget: $170,000 Target start date: Underway Target completion date:

This a storm sewer project in an older neighborhood, southwest of Orchard Road and University Boulevard.

Little Dry Creek Reach 6

Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)

Project: Design of vertical and horizontal stabilization of creek.

Status: Preliminary design underway

SEMSWA Budget: $128,845 Target start date: Underway Target completion date:

Outfall C (From Estancia Development)

Location: Arapahoe Road to Caley Drive west of Himalaya

Project: Design and construction of a storm sewer system; SEMSWA/County project

Status: ROW negotiations underway

SEMSWA Budget: $247,200 Target start date: Underway Target completion date:

Spring 2009

June 2009

Fall 2009

This is a regional outfall project that is part of the Arapahoe Road widening between Waco and Himalaya Street. Arapahoe County is
designing the project and SEMSWA is coordinating with the Piney Creek bridge at Caley Drive project. SEMSWA has budgeted

construction funding. Eminent Domain resolution considered by SEMSWA Board today.
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Easter/Verbena

Location: East of Verbena Street at and south of Easter Avenue

Project: Design and construction of additional inlets on existing storm sewer system

Status: First phase inlets installed. Awaiting HOA on second phase.

SEMSWA Budget: $25,000 Target start date: Underway Target completion date: Spring 2009

This project is the installation of inlets along an existing storm sewer to optimize the system. SEMSWA crews will install the additional
inlets.

Heritage Place Storm Sewer

Location: Southeast of Euclid Place along South Heritage Place West

Project: Design of storm sewer to solve existing flood problem

Status: Final design in for review

SEMSWA Budget: $30,000 Target start date: Underway Target completion date: February 2009

The project is the design of approximately 400 feet of storm sewer to alieviate an existing flooding problem.
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Spring Creek at Otero Avenue and Newport Street

Location: Northeast of Otero Avenue and Newport Street

Project: Design and construction of hazard mitigation and stream stabilization at a 25 foot vertical creek bank

Status: Design underway

SEMSWA Budget: $418,000 Target start date: Underway Target completion date: Summer 2009

The project is the design of approximately 200 feet of channel improvements. Section 404 Permit and design under review.

Windmill Creek Pond W -5

Location: East of Broncos Parkway and Chambers Road

Project: Design and construction of a regional stormwater detention and water quality pond on Windmill Creek

Status: Design underway

SEMSWA Budget: $60,000 Target start date: Underway Target completion date: Spring 2009

Final design in for review.

Cherry Creek Stabilization at the Ecological Park

Location: Cherry Creek North of Broncos Parkway

Project: Design of vertical and horizontal stabilization of creek. UDFCD joint project.

Status: Preparing IGA with the Urban Drainage and Flood Control District

SEMSWA Budget: $50,000 Target start date: April 2009 Target completion date:  Fall 2009
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Lonetree Creek Pond L - 2

Location: Intersection of Revere Parkway and Tucson Way

Project: Design and construction of Phase 1 of the regional stormwater pond.

Status: Design under review

SEMSWA Budget: $250,000 Target start date: April 2009 Target completion date: ~ Summer 2009

Easement acquisition discussions underway.

West Tollgate Creek at Foxhill Park

Location: Tollgate Creek west of Himalaya Street

Project: Design of stream stabilization improvements.

Status: Design underway

SEMSWA Budget: $150,000 Target start date: May 2009 Target completion date: Fall 2009
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