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PROJECT: DOVE CREEK REGIONAL POND D-2

DESCRIPTION:
CONSTRUCTION OF REGIONAL
DETENTION -WATER QUALITY
POND

BUDGET: $803,380

STATUS: CONSTRUCTION
STARTED

CHANGE SINCE LAST REPORT:
Construction Started
MILESTONES:

Construction Complete:
June, 2012
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PROJECT: WINDMILL CREEK REGIONAL POND W-1

DESCRIPTION: fil
CONSTRUCTION OF REGIONAL |
DETENTION -WATER QUALITY {
PoND ;

BUDGET: $916,715

STATUS: CONSTRUCTION
STARTED

CHANGE SINCE LAST REPORT:
Construction Started
MILESTONES:

Construction Complete:
June, 2012
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PROJECT: LONE TREE CREEK REGIONAL POND L-2

DESCRIPTION:
CONSTRUCTION OF REGIONAL
DETENTION POND

BUDGET: $686,483

STATUS: CONSTRUCTION
STARTED

CHANGE SINCE LAST REPORT:
Construction Started
MILESTONES:

Construction Complete:
July, 2012
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PROJECT: LINCOLN EXECUTIVE CENTER EAST POND

DESCRIPTION:
CONSTRUCTION OF SUB-
REGIONAL DETENTION
&WATER QUALITY POND

BUDGET: $366,530

STATUS: CONSTRUCTION IN
PROGRESS

CHANGE SINCE LAST REPORT
Construction Started
MILESTONES:

Construction Complete:
March, 2012
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PROJECT: BIG DRY CREEK TRIBUTARY B - CHANNEL
IMPROVEMENTS
DESCRIPTION:

CONSTRUCTION OF 950’ |
CHANNEL IMPROVEMENTS |
|
|
|

BUDGET: $267,330

STATUS: CONSTRUCTION IN
PROGRESS

CHANGE SINCE LAST REPORT:
Construction Started
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MILESTONES:

SOETROT ST

Construction Complete: , *  «
May, 2012

FALL - WINTER 2011/2012 CONSTRUCTION PROJECTS
PROJECT ESTIMATED ESTIMATED LOW BID
COST ($) COST for 8)
PROJECTS BID ($)
JEWELL AVENUE CULVERT REPLACEMENT 320,000
LINCOLN EXECUTIVE CENTER EAST POND 390,000 390,000 366,530
WINDMILL CREEK POND W-1 (PHASE 1) 850,000 850,000 763,764
FOREST PARK - TRIBUTARY B STABILIZATION 280,000 280,000 232,461
LONE TREE CREEK POND L-2 (PHASE 1) 700,000 700,000 588,712
TALLGRASS SEDIMENT POND REMOVAL 285,000
DOVE CREEK POND D-2 750,000 750,000 647,073
TOTAL 3,575,000 2,970,000 2,598,540




