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DESCRIPTION: 
C R

PROJECT: DOVE CREEK REGIONAL POND D‐2

CONSTRUCTION OF REGIONAL
DETENTION ‐WATER QUALITY

POND

BUDGET: $803,380

STATUS: CONSTRUCTION IN

PROGRESS

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 

75% Complete

MILESTONES:

Construction Complete: 
June 2012

PROJECT: DOVE CREEK REGIONAL POND D‐2
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DESCRIPTION: 
C R

PROJECT: WINDMILL CREEK REGIONAL POND W‐1

CONSTRUCTION OF REGIONAL
DETENTION ‐WATER QUALITY

POND

BUDGET: $916,715

STATUS: CONSTRUCTION
STARTED

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 

30% Complete

MILESTONES:

Construction Complete: 
June 2012

PROJECT: WINDMILL CREEK REGIONAL POND W‐1
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DESCRIPTION: 

PROJECT: LONE TREE CREEK REGIONAL POND L‐2

CONSTRUCTION OF REGIONAL
DETENTION POND

BUDGET: $686,483

STATUS: CONSTRUCTION IN

PROGRESS

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 

15% Complete

MILESTONES:

Construction Complete: 
July 2012

DESCRIPTION: 
C

PROJECT: LINCOLN EXECUTIVE CENTER EAST POND

CONSTRUCTION OF SUB‐
REGIONAL DETENTION
&WATER QUALITY POND

BUDGET: $366,530

STATUS: CONSTRUCTION
COMPLETED

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 

100% Complete

MILESTONES:

Construction Complete: 
March 2012
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PROJECT: LINCOLN EXECUTIVE CENTER EAST POND

DESCRIPTION: 

PROJECT: BIG DRY CREEK TRIBUTARY B – CHANNEL

IMPROVEMENTS

CONSTRUCTION OF 950’ 
CHANNEL IMPROVEMENTS

BUDGET: $267,330

STATUS: CONSTRUCTION IN

PROGRESS

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 

75% Complete

MILESTONES:

Construction Complete: 
May 2012



4/20/2012

6

PROJECT: BIG DRY CREEK TRIBUTARY B – CHANNEL

IMPROVEMENTS

DESCRIPTION: REMOVAL OF

PROJECT: TALLGRASS SEDIMENT POND REMOVAL

TWO SEDIMENT BASINS

BUDGET: $255,725

STATUS: CONSTRUCTION IN

PROGRESS

CHANGE SINCE LAST REPORT: 

Construction StartedConstruction Started

MILESTONES:

Construction Complete: 
June 2012
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FALL ‐WINTER 2011/2012 CONSTRUCTION PROJECTS

PROJECT ESTIMATED  ESTIMATED  LOW BID

COST ($) COST f ($)COST ($) COST for  ($)

PROJECTS BID ($)

JEWELL AVENUE CULVERT REPLACEMENT 320,000

LINCOLN EXECUTIVE CENTER EAST POND 390,000 390,000 366,530

WINDMILL CREEK POND W‐1 (PHASE 1) 850,000 850,000 763,764

FOREST PARK ‐ TRIBUTARY B STABILIZATION 280,000 280,000 232,461

LONE TREE CREEK POND L 2 (PHASE 1) 700 000 700 000 588 712LONE TREE CREEK POND L‐2 (PHASE 1) 700,000 700,000 588,712

TALLGRASS SEDIMENT POND REMOVAL 285,000 285,000 255,725

DOVE CREEK POND D‐2 750,000 750,000 647,073

TOTAL 3,575,000 3,255,000 2,854,265 (88%)


