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PROJECT: DOVE CREEK REGIONAL POND D-2

DESCRIPTION:

DETENTION -WATER QUALITY :

POND
BUDGET: $803,380

STATUS: CONSTRUCTION IN
PROGRESS

CHANGE SINCE LAST REPORT:
75% Complete
MILESTONES:

Construction Complete:
June 2012

-

PROJECT: DOVE CREEK REGIONAL POND D-2




4/20/2012

PROJECT: WINDMILL CREEK REGIONAL POND W-1

DESCRIPTION:
CONSTRUCTION OF REGIONAL
DETENTION -WATER QUALITY

POND “ﬁa :
BUDGET: $916,715 B

STATUS: CONSTRUCTION
STARTED

CHANGE SINCE LAST REPORT :
30% Complete
MILESTONES:

Construction Complete:
June 2012

-

PROJECT: WINDMILL CREEK REGIONAL POND W-1




4/20/2012

PROJECT: LONE TREE CREEK REGIONAL POND L-2

DESCRIPTION:

CONSTRUCTION OF REGIONAL
DETENTION POND \
BUDGET: $686,483

STATUS: CONSTRUCTION IN
PROGRESS

-~
CHANGE SINCE LAST REPORT: ‘ \\h
15% Complete <=t 7 ‘_ ! ~

MILESTONES:

Construction Complete:
July 2012

PROJECT: LINCOLN EXECUTIVE CENTER EAST POND

DESCRIPTION:
CONSTRUCTION OF SUB-
REGIONAL DETENTION
&WATER QUALITY POND

BUDGET: $366,530

STATUS: CONSTRUCTION
COMPLETED

CHANGE SINCE LAST REPORT:
100% Complete
MILESTONES:

Construction Complete:
March 2012




4/20/2012

PROJECT: LINCOLN EXECUTIVE CENTER EAST POND

PROJECT: BIG DRY CREEK TRIBUTARY B — CHANNEL
IMPROVEMENTS

DESCRIPTION: - .
CONSTRUCTION OF 950’ @W 'ﬁ
CHANNEL IMPROVEMENTS TR

BUDGET: $267,330 )

STATUS: CONSTRUCTION IN
PROGRESS

CHANGE SINCE LAST REPORT: -
75% Complete
MILESTONES:

Construction Complete:
May 2012




4/20/2012

PROJECT: BIG DRY CREEK TRIBUTARY B - CHANNEL
IMPROVEMENTS

W X

-

PROJECT: TALLGRASS SEDIMENT POND REMOVAL

DESCRIPTION: REMOVAL OF
TWO SEDIMENT BASINS

BUDGET: $255,725

STATUS: CONSTRUCTION IN
PROGRESS

CHANGE SINCE LAST REPORT
Construction Started
MILESTONES:

Construction Complete:
June 2012




FALL - WINTER 2011/2012 CONSTRUCTION PROJECTS

PROJECT

JEWELL AVENUE CULVERT REPLACEMENT

LINCOLN EXECUTIVE CENTER EAST POND

WINDMILL CREEK POND W-1 (PHASE 1)

FOREST PARK - TRIBUTARY B STABILIZATION

LONE TREE CREEK POND L-2 (PHASE 1)

TALLGRASS SEDIMENT POND REMOVAL

DOVE CREEK POND D-2

ESTIMATED ESTIMATED

COST ($) COST for
PROJECTS BID ($)

320,000
390,000 390,000
850,000 850,000
280,000 280,000
700,000 700,000
285,000 285,000
750,000 750,000

TOTAL 3,575,000 3,255,000

LOW BID
()

366,530
763,764
232,461
588,712
255,725

647,073

2,854,265 (88%)

4/20/2012



