
May 28, 2008 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road
Status: Target bid date delayed until 2008
Design nearing 100%; Negotiating easements; IGA with UDFCD for construction signed; Funding inplace with UDFCD
SEMSWA Budget: $1,000,000 Target bid date: Last quarter 2008 Target completion date: 6 months later

Southwood Village/Greenwood Manor Outfall
Status: Construction  underway
SEMSWA Budget: $768,000 Start date: 3/17/2008 Target completion date: 7/15/2008

Cherry Crest West Phase 2
Status: Conceptual Design Memo finalized
SEMSWA Budget: $50,000 Target start date: Target completion date:

The previous phase installed storm sewer and inlets to maximize the flows in the existing 5-year pipe system.  This phase is to increase 
the capacity over the 5-year pipe capacity.  There are several policy issues associated with this project that will be brought before the 
Project Review Committee.

Currently negotiating easements with four HOAs.  We are proceeding with appraisals of the required easements.  Presented the project at 
the May13th Homestead HOA meeting.  Open House scheduled for June 3rd 7 - 8:30pm at the Heritage Elementary School.

This project is the installation of storm sewer in a 40-year old neighborhood.  The project is approximately 50% complete.
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Dove Hill Drainage
Status: Final design underway
SEMSWA Budget: $50,000 Target start date: 12/21/2007 Target completion date: 9/11/2008

Piney Creek At Caley Drive
Status: Final design underway
Met with homeowners 3/25/2008
SEMSWA Budget: $875,000 Target start date: Underway Target completion date: 9/31/2008

This project consists of the design of two 100-year culverts along East Tollgate Creek and one 10-year culvert on a leftbank tributary.  

This project is to install a bridge crossing to replace a low water crossing.  This is a joint project with the City & UDFCD.  UDFCD is 
contracting with Ayres for the design.  The IGA amendment and funding are inplace with UDFCD through construction.  Have met with 
residents (3/25/08 & 4/28/08) to present the project and discuss ROW.  This project is being coordinated with the Estancia Outfall 
project.
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Piney Creek Stabilization Tower to Liverpool
Status: Negotiating preliminary design scope and fee
Joint SEMSWA/UDFCD project.  To be done in conjunction with the Caley Drive bridge.
SEMSWA Budget: $50,000 Target start date: June 2008 Target completion date: October 2008

Orchard Valley Overflow
Status: Target bid date delayed until Spring 2008
Design in review; Negotiating agreement with homeowner
SEMSWA Budget: $100,000 Target start date: Spring 2008 Target completion date: 1 month after start

South Suburban Ice Arena
Status: No change
Awaiting invoice from SSPR
SEMSWA Budget: $30,000

Dove Creek Pond D - 1
Status: Final design underway
SEMSWA Budget: $100,000 Target start date: 12/11/2007 Target completion date: 4/9/2008

A homeowner wants a letter from SEMSWA guaranteeing against damages.  Ed Krisor has reviewed letter.  USACE and Colorado DNR 
have approved design.  Internal SEMSWA review underway.  Negotiating construction contract.

This is a regional storm water pond.  This pond is required to allow future development in the basin.  Final design in for review.  The 404 
Permit received.
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Windmill Creek Pond W - 4
Status: Evaluation Study completed; Design underway
SEMSWA Budget: $60,000 Target start date: 12/11/2007 Target completion date: May-Aug 2008

Cottonwood Creek, Easter to Briarwood
Status: Design approximately 90% complete; 404 Permit approved
SEMSWA Budget: $32,000 Target start date: 5/15/2008 Target completion date: 8/13/2008
ARAPCO Budget: $127,656

Greenwood Gulch
Status: Construction at 99% complete; spring vegetation installed.
UDFCD Maintenance funded ($300,000); 2300 feet of channel work with 6 drop structures; 40% complete
SEMSWA Budget: $0 Target start date: Underway Target completion date: 1/15/2008

This is a regional storm water pond.  This pond is required to eliminate the current storage deficit and allow future development in the 
basin.  This pond was designed over a year ago by WRC, Inc.  WRC is preparing the final design to incorporate modifications.  Wright 
Water Engineers (WWE) are preparing a 404 Permit.  The adjacent airport property will take all export material.  SEMSWA has MOUs 
with Arapahoe County, ACWWA, and ACPAA for construction.

This project is the restoration of a channel, and is a regional facility.  The 404 Permit has been issued, and will be valid for 2 years.  
Construction is estimated at $1.75M.  Final design underway.  Property owner proceeding with adjacent project.
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Little's Creek
Status: Under study
SEMSWA Budget: $22,000 Target start date: Underway Target completion date: 8/15/2008

Arapahoe Plaza Storm Sewer
Status: Phase 2 construction awarded
SEMSWA Budget: $310,000 Target start date: 4/7/2008 Target completion date: 5/22/2008

Greenfield Channel
Status: Proposals received for preliminary design
SEMSWA Budget: $30,000 Target start date: Unknown Target completion date: 2 months after start
Resolution for funding design ($30,000) is to be considered today.

This project has 4 phases to it currently.  We are approximately 50% into Phase 1, which is the study of the existing storm sewer system.  
Phase 2 will be the modification of the system to allow for optimization of 2 ponds.  Phase 3 will involve design and construction of a 
stormwater detention pond upstream of the Highline Canal.  Phase 4 will be the Highline Canal crossing.  We anticipate Phase 2 and 
Phase 3 in 2008, with UDFCD participation in Phase 3.

This project has three phases.  The first phase was constructed approximately two years ago.  The second phase, 450 LF 54-inch RCP, 
was recently awarded, utilities relocated, and construction 95% complete.  The third phase, 360 LF 54-inch RCP,  will start construction 
the first of June.

This project consists of designing and constructing a channel in a "swampy" greenbelt.  Construction is planned to be completed by 
SEMSWA maintenance staff.
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Forest Park Stabilization
Status: Proposal received for design
Joint SEMSWA/UDFCD project.  Discussions underway with SSPR to determine whether they want to participate.
SEMSWA Budget: $225,000 Target start date: Unknown Target completion date: 6 months after start

Cherry Crest East Storm Sewer
Status: Negotiating the scope and fee with the selected consultant for design (Ayres Associates).
SEMSWA Budget: $187,000 Target start date: Unknown Target completion date: Unknown

Big Dry Creek at Arapahoe Road and University Blvd Preliminary Design of  Bridges
Status: Proposals reviewed
SEMSWA Budget: $125,000 Target start date: Unknown Target completion date: Unknown

This is a stream stabilization project between Dry Creek Road and Jamison Avenue, just east of University Boulevard.  This is a joint 
UDFCD/SEMSWA project with discussions underway with SSPR.  Design consultant selected, and agreements being negotiated.

This a storm sewer project in an older neighborhood, southeast of Orchard Road and University Boulevard.  We are negotiating with the 
selected consultant.

This is the replacement of the bridge over Big Dry Creek at Arapahoe Road.  The existing structure overtops by two feet in the 100-year 
flood.  Funding for design will be sought at the April Board Meeting.
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Little Dry Creek Reach 6
Status: Proposals received
SEMSWA Budget: $83,000 Target start date: Unknown Target completion date: Unknown

Estancia Outfall
Status: City/County project
SEMSWA Budget: $247,200 Target start date: Unknown Target completion date: Unknown

Easter/Verbena
Status: Inhouse review of options
SEMSWA Budget: $25,000 Target start date: Underway Target completion date: 8/15/2008

Panama Drive Drainage Problem

This project is the installation of inlets along an existing storm sewer to optimize the system.  Discussing adding an inlet on HOA 
property.  SEMSWA crews will install the additional inlets.

Seventeen proposals received.

This is a regional outfall project that is part of the Arapahoe Road widening between Waco and Himalaya Street.  This is a City/County 
project that SEMSWA is coordinating with the Piney Creek bridge at Caley Drive.  SEMSWA has budgeted construction funding.

Page 7 of 7


