
July 23, 2008 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road
Location: Arapahoe Road Crossing 2000 feet west of Quebec Street
Project: Construction of 100-year flow Arapahoe Road culverts.  Includes a pedestrian underpass.  UDFCD joint project.
Status: Negotiating ROW
SEMSWA Budget: $1,000,000 Target bid date: Last quarter 2008 Target completion date: 6 months later

Southwood Village/Greenwood Manor Outfall
Location: Southwood Village neighborhood, northeast of Orchard Road and Broadway
Project: Construction - installation of 3885 feet of storm sewer in a 40-year old neighborhood.  UDFCD joint project.
Status: Construction  underway
SEMSWA Budget: $768,000 Start date: 3/17/2008 Target completion date: 7/15/2008

Cherry Crest West Phase 2
Location: University at Maplewood Avenue
Project: Design - increase stormwater conveyance through backyards of three homes
Status: Conceptual Design Memo finalized
SEMSWA Budget: $50,000 Target start date: unknown Target completion date: unknown

The previous phase installed storm sewer and inlets to maximize the flows in the existing 5-year pipe system.  This phase is to increase 
the capacity over the 5-year pipe capacity.  There are several policy issues associated with this project that will be brought before the 
Project Review Committee.

Currently negotiating easements with four HOAs.  Have made offers to HOAs for required ROW.  Landscaping plan being finalized.  
Design nearing 100%; IGA with UDFCD for construction signed; Construction funding inplace with UDFCD.

Completion anticipated next week.
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Dove Hill Drainage
Location: Progress Circle at Gun Club Road
Project: Design and construction of three culverts along East Tollgate Creek in the Dove Hill subdivision
Status: Final design underway
SEMSWA Budget: $650,000 Target start date: 12/21/2007 Target completion date: 3/10/2009

Piney Creek Bridge At Caley Drive
Location: Piney Creek Ranches neighborhood at Caley Drive north of Euclid Avenue
Project: Design of a bridge crossing to replace a low water crossing.  UDFCD joint project.
Status: Final design underway
SEMSWA Budget: $875,000 Target start date: Underway Target completion date: 10/31/2008

The IGA amendment and funding are inplace with UDFCD through construction.  Have met with residents to present the project and 
discuss ROW.  ROW offers anticipated next week.  This project is being coordinated with the Piney Creek Stabilization and Estancia 
Outfall Projects.

This project is the design of two 100-year culverts along East Tollgate Creek and one 10-year culvert on a leftbank tributary.  Final 
design is on schedule and 404 Permit application is to be submitted next week.
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Piney Creek Stabilization Tower to Liverpool
Location: Along Piney Creek between Tower Road and Liverpool Street
Project: Design of vertical and horizontal stabilization of Piney Creek.  UDFCD joint project.
Status: Negotiating preliminary design scope and fee
SEMSWA Budget: $50,000 Target start date: July 2008 Target completion date: December 2008

Orchard Valley Overflow
Location: Prairie Creek Subdivision, between 6053 and 6063 South Eagle Street
Project: Construct overflow swale from street to detention pond behind homes.
Status: Construction  underway
SEMSWA Budget: $100,000 Target start date: 7/14/2008 Target completion date: 8/22/2008

South Suburban Ice Arena
Location: East of the Ice Arena on Vine Street
Project: Overflow structure to Big Dry Creek.
Status: No change
SEMSWA Budget: $30,000

SEMSWA Maintenance Staff are performing the demolition and grading.  Following grading, the landscape architect will install 
landscaping.

New topography is being developed.  The new topography will be compared to previous topography to assess critical locations.  
Stabilization structures will be designed for the critical locations.  To be done in conjunction with the Caley Drive bridge.

SEMSWA will partner with South Suburban to fund project.  SSPR will construct project.  Awaiting invoice from SSPR
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Dove Creek Pond D - 1
Location: South of Broncos Parkway and west of Fairplay Street
Project: Design of a regional stormwater detention pond on Dove Creek
Status: Final design in for review
SEMSWA Budget: $100,000 Target start date: 12/11/2007 Target completion date: 4/9/2008

Windmill Creek Pond W - 4
Location: Southwest of Broncos Parkway and Chambers Road
Project: Design and construction of a regional stormwater detention pond on Windmill Creek
Status: Final design in for review
SEMSWA Budget: $760,000 Target start date: 12/11/2007 Target completion date: March 2009

Cottonwood Creek, Easter to Briarwood
Location: West of Lima Street, between Easter and Briarwood Avenues
Project: Design of vertical and horizontal stabilization of Cottonwood Creek.
Status: Design approximately 90% complete; 404 Permit approved
SEMSWA Budget: $32,000 Target start date: 5/15/2008 Target completion date: 8/13/2008

This is a regional storm water pond.  This pond is required to allow future development in the basin.  Final design in for review.  The 
404 Permit has been received.

This is a regional storm water pond.  This pond is required to eliminate the current storage deficit and allow future development in the 
basin.  Wright Water Engineers (WWE) are preparing a 404 Permit.  The adjacent airport property will take all export material.  
SEMSWA has MOUs with Arapahoe County, ACWWA, and an IGA with ACPAA for construction.  Received Arapahoe County 
portion ($400,000).

This project is the restoration of the channel, and is a regional facility.  The 404 Permit has been issued, and will be valid for 2 years.  
Construction is estimated at $1.75M.  Final design underway.  Property owner proceeding with adjacent project.
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Greenwood Gulch
Location: East of Monico Way and south of Orchard Road
Project: Construction of 2300 feet of channel work with 6 drop structures
Status: Construction complete; spring vegetation installed.
UDFCD Maintenance funded ($300,000); 2300 feet of channel work with 6 drop structures; 100% complete
SEMSWA Budget: $0 Target start date: Underway Target completion date: Completed

Little's Creek
Location: Along Clarkson Street, from just south of Dry Creek Road to Geddes Avenue
Project: Study of existing system to optimize flood storage in existing ponds
Status: Under study
SEMSWA Budget: $22,000 Target start date: 6/15/2008 Target completion date: 8/29/2008

Arapahoe Plaza Storm Sewer
Location: South of Arapahoe Road between Spruce and Uinta Streets
Project: Construction - replacement of corroded metal storm sewer pipe with concrete pipe
Status: Phases 2 and 3 construction completed in three weeks
SEMSWA Budget: $310,000 Target start date: 4/7/2008 Target completion date: 6/21/2008

This project has 4 phases to it currently.  We are approximately 50% into Phase 1, which is the study of the existing storm sewer system. 
Phase 2 will be the modification of the system to allow for optimization of 2 ponds.  Phase 3 will involve design and construction of a 
stormwater detention pond upstream of the Highline Canal.  Phase 4 will be the Highline Canal crossing.  We anticipate Phase 2 and 
Phase 3 in 2008, with UDFCD participation in Phase 3.

UDFCD Maintenance funded ($300,000)

This project has three phases.  The first phase was constructed approximately two years ago.  The second and third phases include, 450 
and 360 LF 54-inch RCP, respectively.  Construction 95% complete.  Revegetation and punch list remain.
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Greenfield Channel
Location: West of Liverpool Street and north of Fair Avenue
Project: Design and construction of a channel in a "swampy" greenbelt
Status: Design underway
SEMSWA Budget: $30,000 Target start date: Underway Target completion date: September 2009

Forest Park Stabilization
Location: Tributary B of Big Dry Creek.  East of University Boulevard between Jamison Avenue and Dry Creek Road
Project: Design and construction of vertical and horizontal stabilization of creek.
Status: Design underway
SEMSWA Budget: $225,000 Target start date: Underway Target completion date: December 2009

Cherry Crest East Storm Sewer
Location: Along Orchard Road and Steele Street
Project: Storm sewer design
Status: Negotiating the scope and fee with the selected consultant for design (Ayres Associates).
SEMSWA Budget: $187,000 Target start date: Unknown Target completion date: Unknown

Construction anticipated to be performed by SEMSWA maintenance staff.

This project consists of SEMSWA design and construction.

This a storm sewer project in an older neighborhood, southeast of Orchard Road and University Boulevard.  We are negotiating with the 
selected consultant.

Page 6 of 8



July 23, 2008 SEMSWA Board Meeting
CIP Projects Update

Big Dry Creek at Arapahoe Road and University Boulevard Bridges
Location: Arapahoe Road and University Boulevard bridges at Big Dry Creek
Project: Preliminary design of bridges
Status: Proposals reviewed
SEMSWA Budget: $125,000 Target start date: Unknown Target completion date: Unknown

Little Dry Creek Reach 6
Location: Little Dry Creek between Colorado Boulevard and Orchard Road (extended)
Project: Design of vertical and horizontal stabilization of creek.
Status: Proposals reviewed
SEMSWA Budget: $83,000 Target start date: Unknown Target completion date: Unknown

Estancia Outfall
Location: Arapahoe Road to Caley Drive west of Himalaya
Project: Design and construction of a storm sewer system
Status: City/County project
SEMSWA Budget: $247,200 Target start date: Unknown Target completion date: Unknown

This project will result in a preliminary design and cost estimates for the two bridges.   The funding for this project is before the Board 
today.

Seventeen proposals received.

This is a regional outfall project that is part of the Arapahoe Road widening between Waco and Himalaya Street.  This is a City/County 
project that SEMSWA is coordinating with the Piney Creek bridge at Caley Drive.  SEMSWA has budgeted construction funding.
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Easter/Verbena
Location: East of Verbena Street at and south of Easter Avenue 
Project: Design and construction of additional inlets on existing storm sewer system
Status: Inhouse review of options
SEMSWA Budget: $25,000 Target start date: Underway Target completion date: 8/15/2008

Panama Drive Drainage Problem
Location: Northeast of Broadway and Panama Drive
Project: Preliminary design of storm sewer to solve existing flood problem
Status: Preparing RFP for consultant services.
SEMSWA Budget: $25,000 Target start date: August 2008 Target completion date: October 2008

Heritage Place Storm Sewer
Location: Southeast of Euclid Place along South Heritage Place West
Project: Design of storm sewer to solve existing flood problem
Status: Preparing RFP for consultant services.
SEMSWA Budget: $30,000 Target start date: August 2008 Target completion date: October 2008

Spring Creek at Otero Avenue and Newport Street
Location: Northeast of Otero Avenue and Newport Street
Project: Design of hazard mitigation and stream stabilization at a 25 foot vertical creek bank
Status: Negotiating design scope and fee
SEMSWA Budget: $38,000 Target start date: August 2008 Target completion date: October 2008

This project is the installation of inlets along an existing storm sewer to optimize the system.  Easement submitted to HOA for adding 
an inlet on HOA property.  SEMSWA crews will install the additional inlets.

SEMSWA staff are researching utility information and performing topographic survey.

SEMSWA staff are researching utility information and performing topographic survey.
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