March 26, 2008 SEMSWA Board Meeting
CIP Projects Update

Little Dry Creek At Arapahoe Road

Status: Target bid date delayed until 2008
Design nearing 100%; Negotiating easements; IGA with UDFCD for construction signed; Funding inplace with UDFCD
SEMSWA Budget: $1,000,000 Target bid date: First quarter 2008  Target completion date: 6 months later

Received an EMail from Mike Connor, City of Centennial, indicating the City is ready to sign-off on the project 12/19/07. A
conversation with Jacque Wedding-Scott, 12/19/07, confirmed this project will not go before City Council. The EMail was forwarded
to UDFCD and Moser & Associates on 12/20/07, and Mike had a telephone conversation with both Rich at UDFCD and Teresa at
Moser. The design is being finalized, incorporating City requirements. Have contacted HOAs to continue negotiations on easements.
The sidewalk and landscaping in the ROW easements will be between the HOAs and the City, at this time.

Southwood Village/Greenwood Manor Outfall
Status: Construction underway
SEMSWA Budget: $768,000 Start date: 3/17/2008 Target completion date: 7/15/2008

This project is the installation of storm sewer in a 40-year old neighborhood.
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Cherry Crest West Phase 2
Status: Conceptual Design Memo finalized
SEMSWA Budget: $50,000 Target start date: Target completion date:

The previous phase installed storm sewer and inlets to maximize the flows in the existing 5-year pipe system. This phase is to increase
the capacity over the 5-year pipe capacity. There are several policy/precedent issues associated with this project that SEMSWA needs

to decide.

Dove Hill Drainage
Status: Preliminary design underway
SEMSWA Budget: $50,000 Target start date: 12/21/2007 Target completion date: 4/24/2008

This project consists of the design of two 100-year culverts along East Tollgate Creek and one 10-year culvert on a leftbank tributary.
Survey was done inhouse and hydrology is per previous studies. Additional funding for final design will be sought at the April Board
Meeting.
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Piney Creek At Caley Drive

Status: Final design underway
Met with homeowners 3/25/2008
SEMSWA Budget: $50,000 Target start date: Underway Target completion date: 1/31/2008

This project is to install a bridge/culvert crossing to replace a low water crossing. This is a joint project with the City & UDFCD.
UDFCD is contracting with Ayres for the design. The IGA amendment needs to be signed and returned to UDFCD. We will then be
invoiced for the $825,000. This is the project we used $470,000 in 2007 to initiate three other projects, and this funding needs to be
restored. This project was a wooden bridge until recently. The City has indicated they do not want a wooden bridge. Have met with
residents to explain the change and discuss ROW. This project is being coordinated with the Estancia outfall project. Additional
funding for final design and construction will be sought at the April Board Meeting.

Orchard Valley Overflow

Status: Target bid date delayed until Spring 2008
Design in review; Negotiating agreement with homeowner
SEMSWA Budget: $100,000 Target start date: Spring 2008 Target completion date: 1 month after start

A homeowner wants a letter from SEMSWA guaranteeing against damages. Ed Krisor has reviewed letter. Negotiating construction
contract.

South Suburban Ice Arena

Status: No change
Awaiting invoice from SSPR

SEMSWA Budget: $30,000
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Dove Creek Pond D - 1
Status: Final design underway
SEMSWA Budget: $100,000 Target start date: 12/11/2007 Target completion date: 4/9/2008

This is a regional storm water pond. This pond is required to allow future development in the basin. The USACE has determined there
are wetlands onsite. The 404 Permit was not included in the original scope of services. We did a Change Order to include 404 Permit
in scope.

Windmill Creek Pond W - 4
Status: Evaluation Study completed; Design underway
SEMSWA Budget: $60,000 Target start date: 12/11/2007 Target completion date: May-Aug 2008

This is a regional storm water pond. This pond is required to eliminate the current storage deficit and allow future development in the
basin. This pond was designed over a year ago by WRC, Inc. Wright Water Engineers (WWE) are under contract with SEMSWA and
have prepared a report on the viability of a phasing approach. Based on the enertia to build the entire pond, SEMSWA has extended the
WWE scope to include the 404 Permit and has contracted with WRC to complete the design. The adjacent airport property will take all
120,000 CY of export for the WRC design.
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Cottonwood Creek, Easter to Briarwood

Status: Design approximately 90% complete; 404 Permit approved
SEMSWA Budget: $32,000 Target start date: Target completion date:
ARAPCO Budget: $127,656

Resolution for funding design completion ($32,000) is to be considered today.

This project is the restoration of a channel, and is a regional facility. The 404 Permit has been issued, and will be valid for 2 years.
Construction is estimated at $1.75M. Due to the complications with the 404 Permit and land owner coordination an additional $32,000
is needed to complete the design.

Greenwood Gulch

Status: Construction at 95% complete; spring vegetation only thing left to do.

UDFCD Maintenance funded ($300,000); 2300 feet of channel work with 6 drop structures; 40% complete

SEMSWA Budget: $0 Target start date: Underway Target completion date: 1/15/2008
Little's Creek

Status: Under study

SEMSWA Budget: $22,000 Target start date: Underway Target completion date: ~ Unknown

This project has 4 phases to it currently. We are approximately 50% into Phase 1, which is the study of the existing storm sewer
system. Phase 2 will be the modification of the system to allow for optimization of 2 ponds. Phase 3 will involve design and
construction of a stormwater detention pond upstream of the Highline Canal. Phase 4 will be the Highline Canal crossing. We
anticipate Phase 2 and Phase 3 in 2008, with UDFCD participation in Phase 3. The project is on hold while we uncover and survey
storm sewer manholes.
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Arapahoe Plaza Storm Sewer
Status: Phase 2 construction awarded
SEMSWA Budget: $310,000 Target start date: 1/11/2008 Target completion date: 3/11/2008

This project has three phases. The tirst phase was constructed approximately two years ago. The second phase, 450 LF 54-inch RCP,
was recently awarded, utilities relocated, and construction to start April first. The third phase, 360 LF 54-inch RCP, is under design.
The third phase is scheduled to be constructed this year.

Greenfield Channel

Status: Proposals received for preliminary design

SEMSWA Budget: $30,000 Target start date: Unknown Target completion date: 2 months after start
Resolution for funding design ($30,000) is to be considered today.

This project consists of designing and constructing a channel in a "swampy" greenbelt. Construction is planned to be completed by
SEMSWA maintenance staff.

Forest Park Stabilization

Status: Proposal received for design
Joint SEMSWA/UDFCD project. Discussions underway with SSPR to determine whether they want to participate.
SEMSWA Budget: $225,000 Target start date: Unknown Target completion date: 6 months after start

This is a stream stabilization project between Dry Creek Road and Jamison Avenue, just east of University Boulevard. Funding for
design and construction in the SEMSWA 2008 budget.
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Cherry Crest East Storm Sewer
Status: Negotiating the scope and fee with the selected consultant for design (Ayres Associates).
SEMSWA Budget: $187,000 Target start date: Unknown Target completion date: ~ Unknown

This a storm sewer project in an older neighborhood, southeast of Orchard Road and University Boulevard.

Big Dry Creek Bridge at Arapahoe Road
Status: Proposals reviewed
SEMSWA Budget: $146,700 Target start date: Unknown Target completion date:  Unknown

This is the replacement of the bridge over Big Dry Creek at Arapahoe Road. The existing structure overtops by two feet in the 100-year
flood. Funding for design will be sought at the April Board Meeting.

Little Dry Creek Reach 6

Status: Proposals received
SEMSWA Budget: $83,000 Target start date: Unknown Target completion date:  Unknown
Other

Infrastructure Inventory
Status: Phase 2 underway
SEMSWA Budget: $255,838 Target start date: 12/11/2007 Target completion date: 4/9/2008

We are approximately 95% complete (budget) and reviewing the final result. Phase 1 was collecting and digitizing data from existing
maps/drawings (drainage inventory maps and as-built drawings). In December we started Phase 2, which consists of collecting field
data with global position systems (GPS). Deliverable date is the first week in April.



