



RESOLUTION TO REAUTHORIZE CIP FUNDING FOR TWO DESIGN PROJECTS AND ONE CONSTRUCTION PROJECT

- Piney Creek at Caley project has been authorized \$825,000 in 2007 for construction
- Piney Creek at Caley project will not be bid until 1st quarter of 2008
- Two design projects and one construction project scheduled for 2008 can be initiated in 2007 with a portion of the \$825,000
 - Design Ponds W-4 (\$60,000) and D-1 (\$100,000)
 - Construct Arapahoe Plaza storm sewer (\$310,000)
- In 2008 the funding will be restored to the Piney Creek at Caley project

October 24, 2007



October 24, 2007

