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Presentation Topics

Quick 2010 Project Update
Cartegraph / GIS Demonstration
2010 / 2011 Outlook
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Status of 2010 Projects

Stormwater Inventory Mapping

 Phase 1 (initial mapping complete)

e Current Effort: Quality Control & Gap filling / corrections
Cartegraph

 GIS Integration (90% complete)

e Scripting modifications & security complete
Billing System

e Impervious capture complete

e AMEC is generating billing database

e Preliminary revenue increase numbers expected soon...
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Sept — December 2010 Outlook

Cartegraph
e Improve Reporting (assets and case records)
e Mobile Maintenance & Illicit Discharge Tracking
e More GIS capabilities
Billing System
e Prepare for 2011

Disseminate maps of SEMSWA activities (Google Earth).

SEMSWA Project Layers (Project location, requirements,
easements, asbuilts, etc...)

Quality Control on Stormwater Inventory database
Asset Management Program
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Thank youl!

Questions?
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