SEMSWA Piney Creek Project

Expenditures from Loan Proceeds

Check Date Amount of Cumulative Amount
Vendor Number Paid Request Expenditures Remaining
Amount of Loan S 7,000,000.00
Pay Request No. 1 Edge Contracting 10432 1/10/2017 S 312,987.47 S 312,987.47 S 6,687,012.53
Pay Request No. 2 CH2M 10455 1/26/2017 S 10,343.41 S 323,330.88 S 6,676,669.12
Pay Request No. 3 Knott Laboratory 10468 1/26/2017 S 928.25 S 324,259.13 S 6,675,740.87
Pay Request No. 4 Edge Contracting 10489 2/1/2017 S 163,546.77 S 487,805.90 S 6,512,194.10
Pay Request No. 5 Century Link 1117 2/6/2017 S 17,385.80 S 505,191.70 S  6,494,808.30
Pay Request No. 6 Compass Data 10492 2/8/2017 S 5,150.00 S 510,341.70 S 6,489,658.30
Pay Request No. 7 CH2M 10508 2/8/2017 S 14,774.44 S 525,116.14 S 6,474,883.86
Pay Request No. 8 Edge Contracting 10509 2/8/2017 S 574,550.79 S 1,099,666.93 $ 5,900,333.07




