
SEMSWA Piney Creek Project

Expenditures from Loan Proceeds

Check Date Amount of Cumulative Amount

Vendor Number Paid Request Expenditures Remaining

Amount of Loan 7,000,000.00$      

Pay Request No. 1 Edge Contracting 10432 1/10/2017 312,987.47$         312,987.47$         6,687,012.53$      

Pay Request No. 2 CH2M 10455 1/26/2017 10,343.41$            323,330.88$         6,676,669.12$      

Pay Request No. 3 Knott Laboratory 10468 1/26/2017 928.25$                 324,259.13$         6,675,740.87$      

Pay Request No. 4 Edge Contracting 10489 2/1/2017 163,546.77$         487,805.90$         6,512,194.10$      

Pay Request No. 5 Century Link 1117 2/6/2017 17,385.80$            505,191.70$         6,494,808.30$      

Pay Request No. 6 Compass Data 10492 2/8/2017 5,150.00$              510,341.70$         6,489,658.30$      

Pay Request No. 7 CH2M 10508 2/8/2017 14,774.44$            525,116.14$         6,474,883.86$      

Pay Request No. 8 Edge Contracting 10509 2/8/2017 574,550.79$         1,099,666.93$      5,900,333.07$      

Pay Request No. 9 Short Elliott Hendrickson 10548 3/1/2017 1,829.62$              1,101,496.55$      5,898,503.45$      

Pay Request No. 10 Knott Laboratory 10552 3/1/2017 902.50$                 1,102,399.05$      5,897,600.95$      

Pay Request No. 11 CH2M 10556 3/7/2017 20,292.74$            1,122,691.79$      5,877,308.21$      

Pay Request No. 12 Edge Contracting 10558 3/7/2017 743,758.33$         1,866,450.12$      5,133,549.88$      


