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SOUTHEAST METRO STORMWATER AUTHORITY 
acting by and through  

SEMSWA WATER ACTIVITY ENTERPRISE 
 

RESOLUTION 12-03 
Authorization to Fund and Award Contracts in Regard to                                                                               

the Construction of the Forest Park Stream Stabilization Improvements 
 

 WHEREAS, the Forest Park Stream Stabilization Improvements (Project) are identified in the 
“Big Dry Creek (ARAPCO) & Tributaries Major Drainageway Planning Phase – B Preliminary Design 
Report,” dated August 1998 for Big Dry Creek Tributary B; and 
 
 WHEREAS, with Resolution No. 08-10 the SEMSWA Board authorized funding in the amount of 
$225,000 for the design and construction of the Project; and  

 
WHEREAS, SEMSWA entered into a contract, dated June 24, 2008, in the amount of $55,658 

with Moser Associates Engineering for the preparation of the final design and construction documents 
for the Project; and  

 
WHEREAS, after a detailed inspection of the project site and evaluation of existing conditions, 

SEMSWA decided to expand the scope of the work to more fully address the stream erosion problems 
in this reach of Tributary B of Big Dry Creek; and 

 
WHEREAS, the balance of funds in the Project budget from the original project authorization is 

$159,706; and 
 

 WHEREAS, the design for the expanded project scope is complete, the bidding process for the 
construction of the Project has also been completed and the lowest responsible bidder selected; and 
 

WHEREAS, the selected bid for the construction of the project is $232,461, submitted by Edge 
Contracting, Inc.; and 

 
WHEREAS, SEMSWA has negotiated a contract in the amount of $26,236 with Kumar 

Associates, Inc. for construction observation and material testing services during construction; and  
 
WHEREAS, it is typical to budget the construction bid amount plus an additional amount to 

cover contingencies that may be encountered during construction; and 
 
WHEREAS, the total construction cost of the Project, including a fifteen (15) percent 

contingency and miscellaneous costs is $267,330; and 
 

WHEREAS, SEMSWA had adopted a budget for calendar year 2012 subsequent to public 
hearing, which includes funds for construction of the Project. 
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NOW, THEREFORE, BE IT RESOLVED THAT: 
 
1. Total funding for the Project is increased by $133,860 to $358,860. 

 
2. The Executive Director is authorized to enter into a contract in the amount of $232,461 with 

Edge Contracting, Inc. on behalf of SEMSWA for the construction of the Project. 
 

3. The funding for the construction of the Project is limited to $267,330 without prior approval 
of the Board. 

 
4. The Executive Director is authorized to enter into a contract in the amount of $26,236 with 

Ground Engineering Consultants on behalf of SEMSWA for construction management and 
material testing services associated with the Project. 

 
 
 
 

 
SOUTHEAST METRO STORMWATER AUTHORITY 

acting by and through 
SEMSWA WATER ACTIVITY ENTERPRISE 

 
Date: ___________________________ 
 
ATTEST: 
 
 
________________________________        __________________________________ 
Secretary      Chairperson 
 
APPROVED AS TO FORM: 
Attorney for 
Southeast Metro Stormwater Authority 
 
By______________________________ 
     Edward J. Krisor 
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